
  Capital Asset Advisory Committee Meeting Notes 
    Thursday, February 15, 2024 
    8:00-10:00 am 
    Quail Street, Bldg. 4, Lakewood, CO 80215 

Members: Megan Castle, Kathy Hodgson, Bryan Martin, Tom Murray, Brittney Warga 

Members Absent: Heather Gasper, Daniel Oakley, M.L. Richardson 

Staff Liaisons:  Brenna Copland, CFO; Jeff Gatlin, COO; Seanin Rosario, Ex. Dir. finance; Kerri Barclay, director, 
communications;  Ali Chaudhry, senior accountant, fixed assets; Christie Moss, controller; Bruce Huxley, planning 
and property; Berry Jones, construction management; Lisa Knestis, project accounting; Tim Reed, Ex. Dir. facilities 
and construction management; Robin Acree, Ex. Assist, facilities management  

School Board Liaison: Michelle Applegate 

(A)-Absent 

Agenda 

 General: CIP Update, Work In Progress Report, Meyers Pool Update, By-Laws 

 Planning/Property Management Update 

 Communications Update 

 Construction Management Update: Status Reports, Schedule Updates 

Action/Decisions  

 No actions were requested or direction provided by the CAAC at this meeting.   

CIP Update – Slide Presentation Presenter: Tim Reed Committee members and staff reviewed and discussed reports. 
There were no concerns shared. 

Forecasted Revenue 

o Forecasted revenue as of February 12, 2024 - $836,875,732 
o 1st issuance: 100% of bond proceeds spent (net of retainage) 
o 2nd issuance: 95.4% of bond proceeds spent (net of retainage) 

Expenditures 

o Total Expenditures as of February 12, 2024  - $719,281,784 
o Total Encumbrances as of February 12, 2024 - $38,732,665 
o Charter Expenditures as of February 12, 2024 - $60,245,469 (Included above) 
o Charter Encumbrances as of February 12, 2024 - $170,880 (Included above) 

Bids 

o March – Alameda Jr./Sr. HVAC; Warren Tech Central 
o April – Trailblazer; Jeffco Stadium ADA Improvements 
o May – Fletcher Miller School 

 

 Pomona change order is on the consent agenda, the work will be funded by Food and Nutrition Services. 

 District teams are working on boundary studies in and around the sites where the two new schools were 
proposed to determine if there is a need for new schools or additions to existing buildings.  

 After summer 2024 all renovations and additions will be complete.  There will only be FF&E projects remaining 
in the CIP. 
 

Work In Progress Update – Slide Presentation Presenter: Berry Jones  

 Fletcher Miller is currently in design development, there will be a presentation to the BoE in May. 
o The replacement Fletcher Miller submitted a BEST grant application Feb. 5.  The grant process is very 

competitive, grants are awarded in May. 

https://cdnsm5-ss12.sharpschool.com/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2024/20240215%20CAAC%20Fin_Update.pdf
https://cdnsm5-ss12.sharpschool.com/UserFiles/Servers/Server_627881/File/Construction%20Mgmt/2024/Construction%20Update%20Feb%202024%20CAAC.pdf


o Currently the JTS and Lighthouse programs are housed in temp buildings.  With the new design both 
programs will be placed in the new building. 

o The Planetarium will be demolished to accommodate the new school.   

 All athletic field lighting material will be delivered by the end of April.  Xcel is working on the design, if power not 
complete the lights will be able to be powered by generator.  Three electrical contractors will be doing the work. 

o The Athletic Directors and communications team are working with the communities on any concerns. 

Meyers Pool Update – Work continues, pool being installed and exterior walls complete.  Estimated completion date 
September 2024. 

By-Laws – Presenter: Jeff Gatlin 

The majority of the current CAAC By-Laws speaks to the 2018 bond. How long should that language stay?  In alliance 
with GP-07, the committee needs to think about the frequencies and types of reports that are presented to the BoE. 
With the bond coming to an end, should the CAAC meetings be quarterly? 

 The committee feels it is a benefit to meet monthly.  The committee believes it is important to stay on top of the 
work happening and is able to relay that information to the community.  The committee is made of up of a team 
of experts in the construction field. 

 The committee would like for the superintendent and BoE to tell them what want the need/want. 

Thoughts and discussion around the By-Laws will continue.  The district and committee will revisit the topic in the 
summer.  

Planning/Property Management Update – Presenter: Bruce Huxley 

 The planning phase for ROFTS round 2 has begun.  Planning and property is working with the purchasing 
department, movers and principals to continue coordination around moves. 

 Temp removal at the closed schools are being removed in February and March. 
o Summer 2024, eighteen temp buildings have been identified for removal. 

 The planning and property team is continuing to do condition assessments. 
o Summary of Finding will be published in spring. 

 Working with preschool and programs leaders to identify a new program and where best to place them 
throughout the district.  

Communications Update – Presenter: Tim Reed 

 Communications recently shared the “Look Back” on construction projects for 2023 and what’s in store for 2024. 

 An interactive map has been created on the JeffcoBuilds website.  All schools populate sharing their profile. 

 The communications department has been supporting schools and sending communications out to 
families/neighbors regarding the new athletic lighting. 

Construction Management Update: Status Reports, Schedule Updates – Presenter: Berry Jones 

 H/G/F Bond $826K remains in unallocated / unassigned funds. 

 24M Program $81.5K remains in unallocated / unassigned funds. 

 23M Program $0 remains in unallocated / unassigned funds. 

Next Meeting 
*March 21, 2024 | 8:00-10:00 am | 809 Quail Street, Bldg. 4, Lakewood, CO 80215 
*Meeting is during spring break, discussion for new date. 

https://www.jeffcopublicschools.org/services/facilities/jeffcobuilds/jeffco_builds_news/jeffco_builds_looks_ahead_to_2024
https://jeffcopublicschools.org/services/facilities/jeffcobuilds

