V%2 JEFFCO

PUBLIC SCHOOLS

Capital Asset Advisory Committee Meeting Agenda

Date/Time: Thursday, February 18,2021 8:00 a.m.—10:00 a.m.
Location: 809 Quail St., Bldg. #4, Lakewood, CO or ZOOM
Capital Asset Advisory Committee Members:

Gordon Calahan, Megan Castle, Kathy Hodgson, George Latuda, Tom Murray, M. L. Richardson,
Brittney Warga

Staff: Kristopher Schuh, Steve Bell, Nicole Stewart, Tammy Schiff, Bruce Huxley, Berry Jones, Jason
Hendricks, Heather Frizzell, Kathleen Askelson, Maureen Wolsborn, Tim Reed, Robin Acree

Agenda items:
O General
o CIP Update
o Discussion
= Projects to be sent to BOE for approval
= February Bid Work
= D’Evelyn Addition Funding
= Other
o0 Work in Progress Report
O Communications
0 General Update
O Planning/Property Management Update
0 General Update
o Enrollment Membership
O Construction Management Update
0 General Update
0 2021 District Wide HVAC Bid
0 Status Reports and Schedule Updates

H/G -Bond

19M Programs

20M Programs

21M Programs

Forecast Remaining Funds Management

o0 Summary of Contingency and Remaining Program Funds

= Unallocated Cumulative Program Contingency $ 5,962,882.48
= Forecast Remaining Contingency in Projects (3 379,381.46)
=  Sub Total $ 5,583,501.02
= Unallocated H/G Bond $ 102,504,944.00
= Forecast Remaining Contingency in H Projects $ 46,403.00)
= Sub Total $ 102,458,541.00
= Total $ 108,042,042.02
= Compares to Previous Month of $ 110,376,575.61

= Other Committee ltems

February 2021



PUBLIC SCHOOLS

Proposed Schedule for 2021 — Thursday, March 18, 2021
Thursday, April 15, 2021
Thursday, May 20, 2021
Thursday, June 17, 2021

February 2021
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2018 Capital Improvement Program

Program Dollar Value by Phase

JEFFCO

PUBLIC SCHOOLS

H 5-Complete

3-Construction

u 0-Not Started

u 1-Design

u 2-Bid-Award

Project Phase Project Count Dollar Value
0-Not Started 131 $203,824,371
1-Design 58/  $141,650,829
2-Bid-Award 7 $22,094,923
3-Construction 38/ $191,909,345
4-Close Out 57 $101,825,501
5-Complete 25 $65,450,693
6-On Hold 0 SO
7-Contingency 3 $102,504,944
Totals 319 $829,260,606

Program Narrative

The 2018 Capital Improvement Program includes the 5B bond voted on and passed in November of 2018.

72% of defined bond projects have been initiated as of February 2021.

Program Float Report

Finish Date

Priority

‘Facility Name

IProject ID

|Project Name

Target

Forecast

Program Contingency and Remaining Funds

Program Contingency
(Unallocated)

Forecast Remaining
Funds in Projects

Net Remaining
Program Funds

$102,504,944, S

(46,403) | $

102,458,541
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PUBLIC SCHOOLS

2018 Capital Improvement Program - Project Detalil

Plan Year: 2021 Work Progress Budget Summary
Project Description Phase % Original Current Variance Haz-Mat Notes
Alameda Int'l IJr-Sr HS FF&E Design 0% $378,000 $893,750 $515,750 $0 IE
Allendale ES Efficiency & Future Ready Design-CD 6% $752,628 $752,628 $0 $0
Allendale ES FF&E Design 0% $365,872 $196,154 ($169,719) $0
Bell MS FF&E Design 0% $225,000 $940,625 $715,625 $0 IE
CTE South FF&E Design 0% $500,000 $459,375 ($40,625) $0
Carmody MS Efficiency & Future Ready Design-DD 14% $1,589,108 $1,589,108 $0 $0
Carmody MS FF&E Design 0% $94,500 $737,500 $643,000 $0 IE
Chatfield HS Efficiency & Future Ready Design-DD 4% $3,021,353 $3,021,353 $0 $0
D'Evelyn Jr-Sr HS Efficiency & Future Ready Design-CD 7% $870,082 $870,082 $0 $0
Dakota Ridge HS Efficiency & Future Ready Design-DD 4% $3,342,502 $3,342,502 $0 $0
Deane ES Efficiency & Future Ready Design-DD/CD 6% $847,878 $847,878 $0 $0
1-ES
Dennison ES Efficiency & Future Ready Design-CD 5% $966,488 $966,488 $0 $0
Dennison ES FF&E Design 0% $42,840 $548,918 $506,078 $0 IE
Devinny ES Efficiency & Future Ready Design-DD 9% $745,596 $745,596 $0 $0
Devinny ES FF&E Design 0% $105,000 $342,668 $237,668 $0
Evergreen HS Renovation & General Upgrades Design-DD 2% $10,132,492 $10,132,492 $0 $0
Evergreen MS Addition & General Upgrades Design-DD 5% $7,720,755 $7,720,755 $0 $0
Everitt MS Efficiency & Future Ready Design-DD/CD 5% $2,367,071 $2,367,071 $0 $0
Everitt MS FF&E Design 0% $931,350 $931,350 $0 $0
Fitzmorris ES FF&E Design 0% $110,250 $419,712 $309,462 $0
Foster ES FF&E Design 0% $498,750 $279,808 ($218,942) $0
G DW Field Improvements 2021 Design-CD 3% $2,887,500 $2,887,500 $0 $0
1-ES 4-HS
G DW LED Lighting 2021 Design-DD 3% $1,835,700 $1,835,700 $0 $0
11-ES
G DW Paving 2021 Design-DD/CD 6% $682,500 $682,500 $0 $0
2-ES 1-MS
G DW Playgrounds 2021 Design-DD 4% $700,350 $700,350 $0 $0
9-ES
Green Mountain ES FF&E Design 0% $38,663 $122,360 $83,697 $0
Jeffco Open School Efficiency & Future Ready Design-SD 0% $9,700,287 $9,700,287 $0 $0
1-Other
Jefferson Jr-Sr HS FF&E Design 0% $0 $168,750 $168,750 $0
Kullerstrand ES Efficiency & Future Ready Design-CD 7% $1,143,045 $1,143,045 $0 $0
Kullerstrand ES FF&E Design 0% $147,000 $267,668 $120,668 $0
Kyffin ES FF&E Design 0% $341,250 $432,933 $91,683 $0
Lasley ES Efficiency & Future Ready Design-Bid 31% $632,859 $632,859 $0 $0
Lasley ES FF&E Design 0% $441,000 $192,668 ($248,332) $0
Lumberg ES FF&E Design 0% $551,250 $502,885 ($48,365) $0
Manning School FF&E Design 0% $21,105 $432,812 $411,708 $0
Maple Grove ES Efficiency & Future Ready Design 9% $807,121 $807,121 $0 $0
Maple Grove ES FF&E Design 0% $194,250 $342,668 $148,418 $0
Marshdale ES Replace School Design-CD 3% $20,000,000 $20,000,000 $0 $0
Miller Special School Efficiency & Future Ready Design-CD 7% $1,616,366 $1,616,366 $0 $0
Parmalee ES FF&E Design 0% $168,000 $162,981 ($5,019) $0
Patterson Cottages Efficiency & Future Ready Design-Bid 5% $360,591 $233,742 ($126,849) $2,445
Patterson International Efficiency & Future Ready Design-Bid 6% $526,229 $526,229 $0 $0
Pomona HS FF&E Design 0% $1,050,000 $622,500 ($427,500) $0
Powderhorn ES Addition & General Upgrades Design-DD 5% $5,876,860 $5,876,860 $0 $0
Prospect Valley ES Replace School Design-DD 2% $20,000,000 $20,000,000 $0 $0
Ralston Valley HS Addition & General Upgrades Design-SD 3% $7,625,513 $7,625,513 $0 $0
Ryan ES Efficiency & Future Ready Design-CD 9% $1,213,833 $1,213,833 $0 $0
Ryan ES FF&E Design 0% $362,250 $524,279 $162,029 $0
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Plan Year: 2021

Work Progress

Budget Summary

Project Description Phase % Original Current Variance Haz-Mat Notes
Sheridan Green ES Efficiency & Future Ready Design-CD 10% $851,758 $851,758 $0 $0
Sheridan Green ES FF&E Design 0% $473,550 $164,183 ($309,367) $0
Standley Lake HS Addition & General Upgrades Design-DD 4% $8,033,020 $8,033,020 $0 $0
Stott ES Efficiency & Future Ready Design-CD 6% $826,580 $826,580 $0 $0
Vanderhoof ES Efficiency & Future Ready Design-CD 7% $1,707,668 $1,707,668 $0 $0
Wayne Carle MS FF&E Design 0% $182,000 $175,000 ($7,000) $0
Westridge ES Efficiency & Future Ready Design-DD/CD 4% $418,174 $418,174 $0 $0
Fitzmorris ES Efficiency & Future Ready Bid-Award 6% $1,059,436 $1,059,436 $0 $0
G DW Flooring 2021 Bid-Award 8% $1,306,266 $1,306,266 $0 $0
6-ES
G DW Roofing 2021 Bid-Award 6% $1,887,929 $1,887,929 $0 $0
5-ES
Kyffin ES Efficiency & Future Ready Bid-Award 5% $4,144,305 $4,144,305 $0 $0
Lawrence ES Efficiency & Future Ready Bid-Award 5% $2,575,866 $2,575,866 $0 $0
Columbine HS FF&E Construction 30% $1,470,000 $1,396,250 ($73,750) $0
G DW Mechanical 2021 Construction 9% $2,924,250 $4,235,356 $1,311,106 $0 SC
5-ES
G DW Security Glass 2021 Construction 23% $96,000 $96,000 $0 $0
6-ES 5-MS 1-HS
Golden HS Doors Replacement Construction 20% $263,486 $263,486 $0 $0
H DW Elevator Upgrades 2021 Construction 67% $0 $350,000 $350,000 $0
Slater ES Asbestos Abatement Close Out 100% $0 $0 $0 $6,084
Plan Year: 2020 Work Progress Budget Summary
Project Description Phase % Original Current Variance Haz-Mat Notes
Charter Montessori Peaks Academy General Upgrades Design 73% $3,090,152 $3,832,043 $741,891 $0 PI
Lumberg ES Addition & General Upgrades Design 17% $7,397,620 $7,758,316 $360,696 $0
Brady Exploration School Efficiency & Future Ready Bid-Award 15% $1,752,517 $1,752,517 $0 $0
Pomona HS Addition & General Upgrades Bid-Award 9% $9,368,604 $9,368,604 $0 $0
Bell MS Addition & General Upgrades Construction 34% $6,877,348 $6,877,348 $0 $0
CTE South New Bldg Construction 45% $10,000,000 $10,000,000 $0 $0
Charter Excel Academy Charter School General Upgrades Construction 53% $3,090,152 $3,831,104 $740,952 $0 Pl
Charter Lincoln Academy Charter School General Upgrades | Construction 83% $3,090,152 $3,827,478 $737,326 $0 PI
Conifer HS Addition & General Upgrades Construction 74% $7,550,789 $10,565,641 $3,014,852 $0 MC,UC,0B
Conifer HS FF&E Construction 83% $892,500 $965,625 $73,125 $0
Eiber ES Efficiency & Future Ready Construction 100% $1,016,502 $1,370,815 $354,313 $175,482
Eiber ES FF&E Construction 93% $598,500 $269,273 ($329,227) $0
Foster ES Addition & General Upgrades Construction 12% $5,364,815 $5,364,815 $0 $0
Fremont ES FF&E Construction 89% $157,500 $391,400 $233,900 $0
Green Mountain HS FF&E Construction 7% $1,417,500 $1,212,500 ($205,000) $0
H 581 Conference Place Reopen Phase 2 Construction 31% $0 $518,877 $518,877 $0 UC,EC,SC
H DW HVAC 2020 Construction 99% $1,926,540 $2,088,775 $162,235 $32,430
2-ES 1-Other
H DW IT Cameras 2020 Construction 82% $867,800 $865,086 ($2,714) $0
24-ES 7-MS 9-HS 16-Other
H DW Network Upgrades Construction 27% $7,000,000 $7,000,000 $0 $0
75-ES 14-MS 12-HS 17-Other
Jefferson HS Addition & General Upgrades Construction 34% $12,225,139 $12,225,139 $0 $272,614
Kendrick Lakes ES FF&E Construction 3% $658,840 $615,100 ($43,740) $0
Manning School Addition & General Upgrades Construction 30% $6,403,971 $6,403,971 $0 $64,812
1-Other
Parmalee ES Addition & General Upgrades Construction 18% $3,571,423 $4,146,990 $575,567 $0 SC
Stober ES Efficiency & Future Ready Construction 98% $3,492,085 $3,429,697 ($62,388) $142,252
1-ES
Trailblazer Stadium Efficiency & Future Ready Construction 97% $4,415,250 $4,284,596 ($130,654) $0
Wayne Carle MS Addition & General Upgrades Construction 36% $5,201,180 $4,850,545 ($350,635) $0 MC
Westridge ES HVAC Construction 100% $780,720 $1,539,102 $758,382 $0 OB,EC,SC
Witt ES Efficiency & Future Ready Construction 100% $1,737,130 $2,008,408 $271,279 $103,815
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Plan Year: 2020 Work Progress Budget Summary
Project Description Phase % Original Current Variance Haz-Mat Notes
Adams ES Efficiency & Future Ready Close Out 99% $1,053,714 $993,169 ($60,544) $0
Arvada HS FF&E Close Out 100% $1,417,500 $1,064,135 ($353,365) $0
Arvada K-8 Efficiency & Future Ready Close Out 100% $2,094,864 $1,957,488 ($137,375) $245,724
Belmar ES Efficiency & Future + Paving Close Out 100% $690,210 $848,227 $158,017 $85,281
Belmar School of Integ. Arts FF&E Close Out 100% $78,750 $403,059 $324,309 $0
Charter Compass Montessori Wheat Ridge General Upgrade | Close Out 72% $3,090,152 $2,651,099 ($439,053) $0 cC
Charter New America School New Building (formerly General | Close Out 100% $3,090,152 $3,146,962 $56,810 $0
Charter Rocky Mountain Deaf School General Upgrades Close Out 78% $3,090,152 $3,828,328 $738,176 $0 PI
Columbine Hills ES Efficiency & Future Ready Close Out 100% $820,608 $1,033,252 $212,645 $18,306
Coronado ES Efficiency & Future Ready Close Out 100% $2,377,700 $2,216,266 ($161,434) $11,023
Coronado ES FF&E Close Out 100% $525,000 $193,990 ($331,010) $0
Dutch Creek ES Efficiency & Future Ready Close Out 100% $1,101,361 $1,238,749 $137,388 $38,240
Dutch Creek ES FF&E Close Out 100% $472,500 $146,847 ($325,653) $0
Foothills ES Efficiency & Future Ready Close Out 100% $883,658 $1,130,836 $247,178 $51,404
Foothills ES FF&E Close Out 100% $378,000 $138,750 ($239,250) $0
Fremont ES Efficiency & Future Ready Close Out 100% $1,038,912 $1,087,700 $48,788 $102,186
Green Gables ES Efficiency & Future Ready Close Out 100% $1,477,970 $1,471,253 ($6,717) $71,513
Green Gables ES FF&E Close Out 100% $399,000 $99,268 ($299,732) $0
H DW Elevator Upgrades Close Out 100% $62,465 $374,028 $311,563 $0
3-ES 4-MS 3-HS 1-Other
H DW Field Improvements Close Out 100% $8,400,000 $19,122,150 $10,722,150 $172,216 SC
9-HS
H DW Flooring 2020-I Close Out 100% $600,430 $642,980 $42,550 $47,252
2-ES 2-Other
H DW Flooring 2020-11 Close Out 100% $411,604 $395,793 ($15,811) $58,620
4-ES
H DW LED Lighting - Interior Close Out 100% $2,781,920 $3,209,180 $427,259 $31,522
17-ES 1-Other
H DW Modular Bldg Removal 2020 Close Out 100% $0 $461,525 $461,525 $0
3-ES
H DW Paving 2020-1 Close Out 100% $225,750 $311,775 $86,025 $0
2-ES 1-MS
H DW Paving 2020-11 Close Out 100% $509,250 $532,621 $23,371 $0
3-ES 1-Other
H DW Playgrounds 2020 Close Out 98% $1,051,742 $1,382,921 $331,179 $0
8-ES 2-Other
H DW Roofing 2020-I Close Out 100% $2,182,195 $2,390,300 $208,105 $0
3-ES 1-Other
H DW Roofing 2020-I1 Close Out 100% $1,398,952 $1,032,486 ($366,466) $0
4-ES 1-MS 1-HS
H DW Security Glass 2020-I Close Out 100% $88,000 $26,000 ($62,000) $7,829
11-ES 1-Other
Hackberry Hill ES Efficiency & Future Ready Close Out 100% $708,508 $551,787 ($156,721) $0
Hutchinson ES Efficiency & Future Ready Close Out 100% $1,954,477 $1,770,086 ($184,392) $89,801
Hutchinson ES FF&E Close Out 100% $288,750 $94,708 ($194,042) $0
Lukas ES Efficiency & Future Ready Close Out 100% $1,106,650 $1,147,495 $40,845 $0
Lukas ES FF&E Close Out 100% $151,450 $86,577 ($64,873) $0
Ralston ES Efficiency & Future Ready Close Out 100% $827,236 $921,507 $94,271 $102,488
Semper ES Efficiency & Future Ready Close Out 100% $1,540,562 $1,582,813 $42,251 $0
Stober ES FF&E Close Out 100% $78,750 $190,522 $111,772 $0
Three Creeks K-8 FF&E Close Out 100% $0 $194,960 $194,960 $0
Vivian ES Efficiency & Future Ready Close Out 100% $1,506,673 $1,730,434 $223,761 $116,661
Welchester ES Efficiency & Future Ready Close Out 100% $1,407,615 $1,727,998 $320,382 $60,037
Welchester ES FF&E Close Out 100% $288,750 $83,176 ($205,574) $0
West Jefferson MS Efficiency & Future Ready Close Out 100% $1,809,680 $1,695,883 ($113,797) $0
Wilmot ES FF&E Close Out 100% $304,500 $377,409 $72,909 $0
Witt ES FF&E Close Out 100% $220,350 $129,991 ($90,359) $0
Ken Caryl MS FACS CR + Bldg Signage Complete 100% $343,200 $374,447 $31,247 $22,608
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Plan Year: 2019 Work Progress Budget Summary
Project Description Phase % Original Current Variance Haz-Mat Notes
H North Area Transportation-Joyce Renovation Design-CD 6% $349,400 $521,421 $172,021 $0
Alameda HS Addition & General Upgrades Construction 33% $19,055,745 $30,250,147 $11,194,402 $0 UC,SC,IE
Charter Collegiate Academy of Colorado General Upgrades Construction 84% $3,090,152 $3,831,451 $741,299 $0 PI
Charter Mountain Phoenix Community School General Upgra | Construction 27% $3,090,152 $3,826,667 $736,515 $0 PI
Columbine HS Addition & General Upgrades Construction 61% $11,482,013 $18,524,195 $7,042,182 $296,065 | UC,SC,0B,
HM
Green Mountain HS Addition & General Upgrades Construction 84% $11,105,728 $12,160,765 $1,055,037 $70,021 | MC,UC,SC,
HM
H DW Curtain Riggings Construction 85% $0 $180,102 $180,102 $0
8-HS
H DW FF&E Allocation Construction 29% $0 $55,446 $55,446 $0
Kendrick Lakes ES Replace School Construction 83% $22,743,115 $20,524,820 ($2,218,295) $9,660 MC
West Jefferson MS FF&E Construction 92% $395,000 $395,225 $225 $0
Adams ES FF&E Close Out 100% $324,450 $156,815 ($167,635) $0
Alameda Int'l Jr-Sr Asbestos Abatement Close Out 100% $0 $0 $0 $536,691 HM
Arvada HS Addition & General Upgrades Close Out 100% $12,018,096 $15,241,187 $3,223,091 $222,010 UC,0B,EC,
HM
Creighton MS FF&E Close Out 100% $0 $162,251 $162,251 $0
Ken Caryl MS FF&E Close Out 100% $0 $188,133 $188,133 $0
Pomona HS FF&E Close Out 100% $0 $90,910 $90,910 $0
Summit Ridge MS FF&E Close Out 100% $0 $192,838 $192,838 $0
Three Creeks K-8 Addition & General Upgrades Close Out 100% $4,931,850 $5,676,131 $744,281 $0 MC,0B
1-Other
Wilmot ES Addition & General Upgrades Close Out 100% $3,212,843 $8,172,867 $4,960,024 $95,628 | MC,UC,OB,
HM
Arvada K8 FF&E Complete 100% $0 $709,697 $709,697 $0 19M
Charter-Jefferson Acad. Secondary Addition Complete 100% $6,180,304 $6,213,940 $33,636 $0
Charter-Woodrow Wilson Academy Debt Repayment Complete 100% $3,090,152 $3,101,768 $11,616 $0
Evergreen HS Storm Drain Repair Complete 100% $0 $389,281 $389,281 $0
Everitt MS Library Renovation Complete 100% $545,789 $545,789 $0 $0
H DW Building Lighting Complete 100% $299,775 $946,487 $646,712 $0 19M
1-MS
H DW Fire Alarms Complete 100% $64,877 $177,130 $112,254 $0
1-ES 1-MS 1-HS 1-Other
H DW Flooring Complete 100% $886,851 $1,563,346 $676,495 $321,861 19M
12-ES 4-Other
H DW Gym Divider Curtains Complete 100% $0 $336,487 $336,487 $0
6-MS 1-Other
H DW HVAC Complete 100% $185,913 $1,500,354 $1,314,441 $0 19M
2-MS
H DW IT Cameras Complete 100% $774,304 $665,351 ($108,953) $0
51-ES 1-HS 2-Other
H DW Irrigation Complete 100% $0 $513,353 $513,353 $0 19M
2-ES 1-MS 2-HS
H DW Modular Bldg Removal Complete 100% $0 $408,390 $408,390 $0
8-ES 1-MS 2-Other
H DW Paving Complete 100% $799,050 $1,645,759 $846,709 $0 19M
6-ES 1-MS 2-Other
H DW Playgrounds Complete 100% $873,810 $1,566,807 $692,997 $0 19M
4-ES 4-Other
H DW Roofing Complete 100% $2,504,598 $4,139,927 $1,635,329 $0 SC
3-ES 1-HS
H DW Security Glass Complete 100% $67,997 $43,303 ($24,694) $6,504
9-ES
H DW Site Improvements Complete 100% $12,157,500 $20,327,403 $8,169,903 $0 SC,19M
1-MS 11-HS
H DW Site Lighting Complete 100% $130,000 $807,114 $677,114 $0 19M
4-ES 2-Other
H North Area Transportation-Joyce Site Acquisition Complete 100% $7,000,600 $7,000,600 $0 $0
Ralston Valley HS Roofing Complete 100% $0 $1,670,244 $1,670,244 $0 19M
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Report Reference

Work Progress Columns:
Phase The current phase of the project life cycle as most recently reported by the project manager
% An estimate of payable work progress calculated from the latest status and forecast in the project
management system
Budget Summary Columns:

Original The original estimated budget for the project scope

Current The latest revised budget including all approved changes
Variance The difference between the Original and Current budget
Haz-Mat Additional budget approved for hazardous materials mitigation

Notes Abbreviated variance descriptions for projects with significant budget Variance
(see translation table below)

Variance Notes

Note [ Description
MC Market Conditions

ucC Unforeseen Conditions

SC Scope Change

19M 19M Program Scope - Initial project budget did not cover hazardous materials.
If hazardous materials were identified it was paid out of program contingency.
IE Incorrect Estimate

HM Hazardous Materials Abatement
OB Occupied Building
EC Existing Conditions

CcC Budget Shared Between Charter Campuses
Pl Premium and Interest Earned by Charter
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PUBLIC SCHOOLS
21M Capital Program 2021-22
Program Dollar Value by Phase
0-Not Started
Project

Project Phase Count Dollar Value
1-Design 0-Not Started 4 $522,894
1-Design 11 $1,811,734
2-Bid-Award 0 $0
3-Construction 2 $139,698
3-Construction :'g'oselot‘“ 5 $402,1;L;(2)

-Complete
7-Contingency 4-Close Out con HF:)| 5 1 %0
7-Contingency 1 $5,437,777
Totals 21 $8,314,216

Program Narrative

The 21M Capital Program represents Fiscal Year 2021 planned projects that are expected to complete in Fiscal Year
2022. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report Finish Date
|Priority| Facility Name | Project ID | Project name Target Forecast

Program Contingency and Remaining Funds

Program Contingency Forecast Remaining Net Remaining
(Unallocated) Funds in Projects Program Funds
$5,437,777 ($152,502) $5,285,275
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21M Capital Program 2021-22

Remaining Projects

Project Description

Phase

21M Columbine HS School-Funded Add-On Scope

0-Not Started

21M DW Energy Conservation Allocation

0-Not Started

21M DW Small Projects 2 Allocation

0-Not Started

21M DW Utilization Allocation

0-Not Started

21M 5th Floor Data Center Improvements

1-Design

21M Conifer HS FF&E

1-Design

21M DW Planning & Design Allocation

1-Design

21M DW Property Disposal Allocation

1-Design

21M DW Small Projects 1 Allocation

1-Design

21M DW Temp. Bldg. Lease Allocation

1-Design

21M DW Water Engineering Allocation

1-Design

21M Jeffco Open School Playground

1-Design

21M Candelas Regional Trail

3-Construction

21M DW Pilot-HVAC UV Lighting

3-Construction

21M 809 Bldg 1 Security Dispatch System

4-Close Out

21M D'Evelyn Jr-Sr HS Roofing

4-Close Out

CANCELLED- Ken Caryl MS Parking Lot

6-On Hold

21M Program Contingency

7-Contingency
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20M Capital Program 2020-21

Program Dollar Value by Phase

_ 1-Design
7-Contingency 2-Bid-Award e
3-Construction Project Phase Count Dollar Value
0-Not Started 0 $0
1-Design 1 $143,945
2-Bid-Award 1 $132,966
5-Complete 3-Construction 2 $504,030
4-Close Out 5 $1,681,227
5-Complete 7 $1,140,765
6-On Hold 0 $0
4-Close Out 7-Contingency 1 $500,000
Totals 17 $4,102,933

Program Narrative

The 20M Capital Program 2020 -2021 represents Fiscal Year 2020 planned projects that are expected to complete
in Fiscal Year 2021. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report Finish Date

|Priority| Facility Name | Project ID | Project name Target Forecast

Program Contingency and Remaining Funds

Program Contingency Forecast Remaining Net Remaining
(Unallocated) Funds in Projects Program Funds
$500,000 ($226,879) $273,121
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20M Capital Program 2020-21

Remaining Projects

Project Description Phase

20M DW Small Projects 2 Allocation 1-Design

20M Parmalee ES School Zone Enhancements 2-Bid-Award
20M Alameda Int'l HS Auditorium Renovation 3-Construction
20M DW Tractor Sheds 3-Construction
20M 809 Campus Fabric Storage Shelter 4-Close Out
20M Applewood Cottages Offices for EAP 4-Close Out
20M D'Evelyn Jr-Sr HS Utilities for Temps 4-Close Out
20M DW Planning & Design Allocation 4-Close Out
20M Golden HS Chiller Replacement 4-Close Out
20M Program Contingency 7-Contingency
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Status of Projects by Program PUBLIC SCHOOLS

19M Capital Program 2019-2020

Program Dollar Value by Phase

7-Contingency 3-Construction
4-Close Out Project

Project Phase Count Dollar Value
0-Not Started 1 $0
1-Design 0 $0
2-Bid-Award 0 $0
3-Construction 1 $166,000
4-Close Out 2 $488,129
5-Complete 28 $6,134,526
6-On Hold 2 $0
7-Contingency 1 $25,105

5-Complete Totals 35 $6,813,759

Program Narrative

The 19M Capital Program 2019 -2020 represents Fiscal Year 2019 planned projects that are expected to complete
in Fiscal Year 2020. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report Finish Date

|Priority| Facility Name | Project ID | Project name Target Forecast

Program Contingency and Remaining Funds

Program Contingency Forecast Remaining Net Remaining
(Unallocated) Funds in Projects Program Funds
$25,105 $0 $25,105

Page 5 of 6



JEFFCO PUBLIC SCHOOLS
Construction Management
Status of Projects by Program

PUBLIC SCHOOLS

19M Capital Program 2019-2020

Remaining Projects

Project Description Phase

19M DW FF&E Allocation 3-Construction
19M DW Energy Conservation Allocation 4-Close Out
19M Golden HS School-Based Health Ctr 4-Close Out
19M Program Contingency 7-Contingency
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Department of Construction Management
Program Financial Summary Report

PUBLIC SCHOOLS

Date: Feb 17, 2021

Program Contingency Forecast Remaining Net Remaining

Program (Unallocated) Funds in Projects Program Funds
H/G 2018 Capital Improvement Plan $102,504,944.00 ($46,403.00) $102,458,541.00
21M  21M Mini Program 2021-22 $5,437,777.48 ($152,502.00) $5,285,275.48
20M  20M Mini Program 2020-21 $500,000.00 ($226,879.46) $273,120.54
19M  19M Mini Program 2019-20 $25,105.00 $0.00 $25,105.00
Total: $108,467,826.48 ($425,784.46) $108,042,042.02
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