V%2 JEFFCO

PUBLIC SCHOOLS

Capital Asset Advisory Committee Meeting Agenda

Date/Time: Thursday, May 7, 2020 8:00 a.m.—10:00 a.m.
Location: 809 Quail St., Bldg. #4, Lakewood, CO or ZOOM

Capital Asset Advisory Committee Members:

Gordon Calahan, Megan Castle, Kathy Hodgson, George Latuda, Tom Murray, Bret Poole, M. L.
Richardson, Brittney Warga, Jeff Wilhite

Staff: Jason Glass, Kathleen Askelson, Steve Bell, Stephanie Corbo, Heather Frizzell, Jason Hendricks,
Bruce Huxley, Berry Jones, Tammy Schiff, Nicole Stewart, Maureen Wolsborn, Tim Reed, Robin

Acree
Agenda items:

O General

o CIP Update
0 Work in Progress Report

o Greenwalt Email

0 Marshdale ES and Prospect Valley ES Discussion

O Communications

0 General Update

O Planning/Property Management Update

0 General Update

o0 Summary of Findings Update

O Construction Management Update

0 General Update

0 Status Reports and Schedule Updates

H-Bond

18M Programs

19M Programs

16F Facility Optimization

Forecast Remaining Funds Management

0 Summary of Contingency and Remaining Program Funds

Unallocated Cumulative Program Contingency
Forecast Remaining Contingency in Projects
Sub Total

Unallocated H Bond

Forecast Remaining Contingency in H Projects
Sub Total

Total

Compares to Previous Month of

Other Committee Items
Proposed Schedule for 2020 — Thursday, May 7, 2020

Thursday, June 4, 2020
Thursday, July 2, 2020

$ 9,926,194.22
$ 146,090.08
$ 10,072,284.30

$ 47,508,686.00
$ (9.960,200.71)

$ 37,548,485.29

$ 47,620,769.59
$ 42,922,214.62

May 2020
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Status of Projects by Program PUBLIC SCHOOLS

2019-2023 (H) Bond Program 1

Program Dollar Value by Phase

H  7-Contingency
¥ S-Complete Project Phase I’cr;):lictt Dollar Value
n
#Close O 0-Not Started 225 $352,006,704
= 0-Not Started | 1-Design 38  $120,948,562
2-Bid-Award 9 $23,598,335
= 3-Constructlc‘xn 3-Construction 40, $140,607,132
‘ 4-Close Out 19 $39,196,203
5-Complete 10 $29,824,838
= 2-Bid-Award 6-On Hold 0 SO
7-Contingency 3 $47,508,686
Totals 344 $753,690,460
u 1-Design

Program Narrative

The 2019 - 2024 (H) Bond Program is a capital renewal bond program voted on and passed in November of 2018.

50% of defined bond projects have been initiated as of April 2020.

Program Float Report Finish Date

|Priority |Facility Name |Project ID |Project Name Target | Forecast

Program Contingency and Remaining Funds

Program Contingency Forecast Remaining Met Remaining
(Unallocated) Funds in Projects Program Funds
547,508,686, S (9,960,200.71) 5 37.548,485.29
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2019-2023 (H) Bond Program 1

Remaining Projects

Plan Year: 2019

PUBLIC SCHOOLS

Project Description

Phase

Project Description

Phase

H DW Modular Bldg Removal 2020

0-Not Started

H Slater ES Asbestos Abatement

0-Not Started

H Ken Caryl MS FACS CR + Bldg Signage

3-Construction

lan Year: 2020

Project Description

Phase

H Adams ES FF&E 1-Design
H Alameda HS Addition & General Upgrades 1-Design
H Charter Addenbrooke Classical Academy General Upgra 1-Design
H Charter Collegiate Academy of Colorado General Upgrad 1-Design
H Charter Mountain Phoenix Community School General U 1-Design
H North Area Transportation-Joyce Renovation 1-Design

H Arvada HS Addition & General Upgrades

3-Construction

H Arvada K8 FF&E

3-Construction

H Columbine HS Addition & General Upgrades

3-Construction

H DW Curtain Riggings

3-Construction

H DW FF&E Allocation

3-Construction

H Green Mountain HS Addition & General Upgrades

3-Construction

H Kendrick Lakes ES Replace School

3-Construction

H Three Creeks K-8 Addition & General Upgrades

3-Construction

H West Jefferson MS FF&E

3-Construction

H Wilmot ES Addition & General Upgrades

3-Construction

H Alameda Int'l Jr-Sr Asbestos Abatement 4-Close Out
H Creighton MS FF&E 4-Close Out
H DW Fire Alarms 4-Close Out
H DW Flooring 4-Close Out
H DW Gym Divider Curtains 4-Close Out
H DW HVAC 4-Close Out
H DW IT Cameras 4-Close Out
H DW Irrigation 4-Close Out
H DW Modular Bldg Removal 4-Close Out
H DW Paving 4-Close Out
H DW Playgrounds 4-Close Out
H DW Roofing 4-Close Out
H DW Site Improvements 4-Close Out
H DW Site Lighting 4-Close Out
H Everitt MS Library Renovation 4-Close Out
H Ken Caryl MS FF&E 4-Close Out
H Pomona HS FF&E 4-Close Out
H Summit Ridge MS FF&E 4-Close Out

H Bond Hazardous Material Contingency

7-Contingency

H Program Contingency

7-Contingency

H Conifer HS FF&E 1-Design
H Coronado ES FF&E 1-Design
H DW Elevator Upgrades 1-Design
H DW LED Lighting - Interior 1-Design
H DW Network Upgrades 1-Design
H DW Paving 2020-I 1-Design
H Eiber ES FF&E 1-Design
H Foothills ES FF&E 1-Design
H Foster ES Addition & General Upgrades 1-Design
H Fremont ES FF&E 1-Design
H Green Mountain HS FF&E 1-Design
H Jefferson HS Addition & General Upgrades 1-Design
H Lukas ES FF&E 1-Design
H Lumberg ES Addition & General Upgrades 1-Design
H Manning School Addition & General Upgrades 1-Design
H Parmalee ES Addition & General Upgrades 1-Design
H Stober ES FF&E 1-Design
H Three Creeks K-8 FF&E 1-Design
H Wayne Carle MS Addition & General Upgrades 1-Design
H Welchester ES FF&E 1-Design
H Wilmot ES FF&E 1-Design
H Witt ES FF&E 1-Design
H Arvada K-8 Efficiency & Future Ready 2-Bid-Award
H Columbine Hills ES Efficiency & Future Ready 2-Bid-Award
H Conifer HS Addition & General Upgrades 2-Bid-Award
H Coronado ES Efficiency & Future Ready 2-Bid-Award
H DW Flooring 2020-11 2-Bid-Award
H DW Paving 2020-1I 2-Bid-Award
H Hackberry Hill ES Efficiency & Future Ready 2-Bid-Award
H Stober ES Efficiency & Future Ready 2-Bid-Award
H West Jefferson MS Efficiency & Future Ready 2-Bid-Award

Plan Year: 2020

H Adams ES Efficiency & Future Ready

3-Construction

Project Description

Phase

H Arvada HS FF&E

3-Construction

H Kendrick Lakes ES FF&E

0-Not Started

H Belmar ES Efficiency & Future + Paving

3-Construction

H Pomona HS Addition & General Upgrades

0-Not Started

H DW Field Improvements

3-Construction

H DW Fire Sprinklers Replacement

3-Construction

H DW Flooring 2020-I

3-Construction

H DW HVAC 2020

3-Construction

H DW IT Cameras 2020

3-Construction

H DW Playgrounds 2020

3-Construction

H DW Roofing 2020-

3-Construction

H DW Roofing 2020-II

3-Construction

H DW Security Glass 2020-I

3-Construction

H Dutch Creek ES Efficiency & Future Ready

3-Construction

H 581 Conference Place Reopen Phase 2 1-Design
H Bell MS Addition & General Upgrades 1-Design
H Belmar School of Integ. Arts FF&E 1-Design
H Brady Exploration School Efficiency & Future Ready 1-Design
H CTE South New Bldg 1-Design
H Charter Compass Montessori Wheat Ridge General Upgr 1-Design
H Charter Excel Academy Charter School General Upgrade 1-Design
H Charter Lincoln Academy Charter School General Upgrad | 1-Design
H Charter Montessori Peaks Academy General Upgrades 1-Design
H Charter Rocky Mountain Deaf School General Upgrades 1-Design

H Dutch Creek ES FF&E

3-Construction

H Eiber ES Efficiency & Future Ready

3-Construction

H Foothills ES Efficiency & Future Ready

3-Construction

Page 2 of 9
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PUBLIC SCHOOLS

Project Description

Phase

H Fremont ES Efficiency & Future Ready

3-Construction

H Green Gables ES Efficiency & Future Ready

3-Construction

H Green Gables ES FF&E

3-Construction

H Hutchinson ES Efficiency & Future Ready

3-Construction

H Hutchinson ES FF&E

3-Construction

H Lukas ES Efficiency & Future Ready

3-Construction

H Ralston ES Efficiency & Future Ready

3-Construction

H Semper ES Efficiency & Future Ready

3-Construction

H Trailblazer Stadium Efficiency & Future Ready

3-Construction

H Vivian ES Efficiency & Future Ready

3-Construction

H Welchester ES Efficiency & Future Ready

3-Construction

H Westridge ES HVAC

3-Construction

H Witt ES Efficiency & Future Ready

3-Construction

H Charter New America School New Building (formerly
General Upgrades)

4-Close Out

H Bond Premium Contingency

7-Contingency

lan Year: 2021

Project Description

Phase

H Columbine HS FF&E

0-Not Started

H DW Elevator Upgrades 2021

0-Not Started

Page 3 of 9
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Status of Projects by Program PUBLIC SCHOOLS

20M Capital Program 2020-21

Program Dollar Value by Phase

0-Not Started
. Project
1-Design Project Phase Count Dollar Value
0-Not Started 1 $222,695
1-Design 12 $2,676,660
2-Bid-Award 0 $0
3-C . 3-Construction 1 $800,000
~construction 4-Close Out 1 $165,462
4-Close Out 5-Complete 1 $320,352
7-Contingency 5-Complete 6-On Hold 0 $0
7-Contingency 1 $8,349,402
Totals 17 $12,534,572

Program Narrative

The 20M Capital Program 2020 -2021 represents Fiscal Year 2020 planned projects that are expected to complete
in Fiscal Year 2021. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report Finish Date

|Priority| Facility Name | Project ID | Project name Target Forecast

Program Contingency and Remaining Funds

Program Contingency Forecast Remaining Net Remaining
(Unallocated) Funds in Projects Program Funds
$8,349,402 $75,239 $8,424,641

Page 4 of 9
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20M Capital Program 2020-21

Remaining Projects

Project Description Phase

20M DW Tractor Sheds 0-Not Started
20M 809 Campus Fabric Storage Shelter 1-Design

20M Alameda Int'l HS Auditorium Renovation 1-Design

20M Applewood Cottages Offices for EAP 1-Design

20M D'Evelyn Jr-Sr HS Utilities for Temps 1-Design

20M DW Planning & Design Allocation 1-Design

20M DW Property Disposal Allocation 1-Design

20M DW Small Projects 1 Allocation 1-Design

20M DW Small Projects 2 Allocation 1-Design

20M DW Temp. Bldg. Lease Allocation 1-Design

20M DW Utilization Allocation 1-Design

20M DW Water Engineering Allocation 1-Design

20M Parmalee ES School Zone Enhancements 1-Design

20M Golden HS Chiller Replacement 3-Construction
20M Free Horizon Montessori RTU Repair 4-Close Out
20M Program Contingency 7-Contingency

Page 5 of 9
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Status of Projects by Program PUBLIC SCHOOLS
19M Capital Program 2019-2020
Program Dollar Value by Phase
1-Design
7-Contingency 2_Bid-Award Project
Project Phase Count Dollar Value
3-Construction 0-Not Started 1 $0
1-Design 2 $738,384
2-Bid-Award 1 $104,306
3-Construction 2 $1,272,000
4-Close Out 10 $1,604,473
5-Complete 16 $3,290,330
4-Close Out 6-On Hold 2 $0
5-Complete 7-Contingency 1 $1,554,309
Totals 35 $8,563,802

Program Narrative

The 19M Capital Program 2019 -2020 represents Fiscal Year 2019 planned projects that are expected to complete
in Fiscal Year 2020. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report

Finish Date

|Priority| Facility Name | Project ID

| Project name

Target

Forecast

Program Contingency and Remaining Funds

Program Contingency
(Unallocated)

Forecast Remaining
Funds in Projects

Net Remaining
Program Funds

$1,554,309

$44,870

$1,599,179

Page 6 of 9
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19M Capital Program 2019-2020

Remaining Projects

Project Description Phase
19M DW Energy Conservation Allocation 1-Design
19M DW Small Projects 2 Allocation 1-Design
19M Golden HS School-Based Health Ctr 2-Bid-Award

19M DW FF&E Allocation

3-Construction

19M DW Lock Replacement-Phase V Allocation

3-Construction

19M 581 Conference Place Reopening 4-Close Out
19M 809 Campus Site Lighting 4-Close Out
19M DW Carpet Design Only 4-Close Out
19M DW Fire Alarm 4-Close Out
19M DW Paving 4-Close Out
19M DW Playgrounds 4-Close Out
19M Summit Ridge MS Replace Boilers 4-Close Out

19M Program Contingency

7-Contingency

Plan Year: 2019

Project Description Phase

19M DW Gym Divider Curtains 4-Close Out
19M DW Irrigation 4-Close Out
19M DW Turf Fields 4-Close Out

Page 7 of 9
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Status of Projects by Program PUBLIC SCHOOLS

18M Capital Program 2018-2019

Program Dollar Value by Phase

7-Contingency
Project
Project Phase Count Dollar Value
4-Close Out 0-Not Started 1 $0
1-Design 0 $0
2-Bid-Award 0 $0
3-Construction 0 $0
4-Close Out 5 $18,708,674
5-Complete 5-Complete 43 $33,900,381
6-On Hold 0 $0
7-Contingency 1 $22,483
Totals 50 $52,631,538

Program Narrative

The 18M Capital Program 2018 -19 represents Fiscal Year 2018 planned projects that are expected to complete in
Fiscal Year 2019. These projects are reviewed by the Capital Asset Advisory Committee.

Program Float Report Finish Date

|Priority| Facility Name | Project ID | Project name Target Forecast

Program Contingency and Remaining Funds

Program Contingency Forecast Remaining Net Remaining
(Unallocated) Funds in Projects Program Funds
$22,483 $25,982 $48,464

Page 8 of 9
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Status of Projects by Program PUBLIC SCHOOLS

18M Capital Program 2018-2019

Remaining Projects

Project Description Phase

18M Bell MS Carpet - HVAC - Addition 4-Close Out
18M Creighton MS Addition 4-Close Out
18M Education Services Center 3rd Floor Reconfig 4-Close Out
18M Ken Caryl MS Addition 4-Close Out
18M Summit Ridge MS Development 4-Close Out
18M Program Contingency 7-Contingency

Page 9 of 9



Department of Construction Management
Program Financial Summary Report

Date: May 06, 2020

Yz JEFFCO

PUBLIC SCHOOLS

Program Contingency

Forecast Remaining

Net Remaining

Program (Unallocated) Funds in Projects Program Funds
H H Bond Program 2019-23(1) $47,508,686.00 ($9,960,200.71) $37,548,485.29
20M  20M Mini Program 2020-21 $8,349,402.21 $75,238.79 $8,424,641.00
19M  19M Mini Program 2019-20 $1,554,309.41 $44,869.74 $1,599,179.15
18M  18M Mini Program 2018-19 $22,482.60 $25,981.55 $48,464.15

Total: $57,434,880.22 ($9,814,110.63) $47,620,769.59

Page 1 of 1
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From: Robert Greenawalt

Subject: [EXTERNAL] Please forward to the Capital Asset Committee
Date: Tuesday, May 5, 2020 9:10:12 AM
Attachments: FlipbookComparison-20200505.xIsx

JeffcoFlipbook-OriginalPresentedtoVoters.pdf

As a taxpayer, | am concerned about the continued and unsustainable use of 5B Program
Contingency funds.

Another $10M+ of Program Contingency is on the agenda for May 7th. Less than 2 years
into the Capital Improvement Program, by my calculations (see below), there remains less
than $7M, out of an original $86M in Program Contingency, And this is only from what | can
gather from Board documents or publicly available information. The real amount of remaining
contingency is most likely even less.

Bids for project after project are coming in not only above the original estimates, but above
the revised estimates. There is no reason to expect that it will change. At this rate it appears
that later starting projects will require scope cuts in order to stay within the stated Program
funding. In addition, it appears that the $23M annual Capital Transfer needed to partially fund
the program is not sustainable in future years, adding to even more pressure on contingency.

I would think that it is time to start asking some hard questions about the Program's
sustainability. It's great to hear about all the nice things that are getting accomplished, but you
also have a responsibility to taxpayers to ensure that everything that was promised gets
completed. At the current rate, that just does not seem a possibility.

Finally, as a taxpayer, | don't think the $50M in bond premium should be used as additional
contingency to cover up for poor estimates, mismanagement, over promises or ‘Nice to Have'
scope changes for the first projects. That money should be used for new projects, completely
outside of the original 2018 Capital Improvement Program which the Superintendent and
Board of Education should discuss and approve. As far as | am aware, there has not been a
discussion at the Board table regarding uses for the $50M. And, shouldn't Charters get their
prorated share of that $50M?

I've attached to this email the Original Flipbook that was presented to voters as part of the

5B program, a link to the newer Flipbook (https://www.paperturn-view.com/us/jeffco-public-

schools/wiifm-booklet?pid=MzM33695&v=6) with revised project estimates and a
spreadsheet with project by project comparisons of the $28M in upwardly revised cost

estimates that | state.

Robert Greenawalt

Estimated 5B Contingency Fund of
$86M Uses as of 05/05/2020

Increased project estimates in Revised Flipbook
assumed to be funded by Contingency. Not including
pass-through to Charters and Contingency, the stated
project costs in the Original Flipbook are: $546,862,920.



mailto:robert.greenawalt@gmail.com
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Sheet1

		School		Artic		Original Flipbook Estimate		Reconstruction		New Schools		Charters		Original Flipbook Estimate		Revised Cost Estimate		Difference

		Alameda International		Alameda		$18,003,098								$18,003,098		$19,434,000		$1,430,902

		Deane Elementary		Alameda		$1,041,370								$1,041,370		$1,065,000		$23,630

		Emory Elementary		Alameda		$3,011,705								$3,011,705		$3,187,000		$175,295

		Lasley Elementary		Alameda		$1,497,502								$1,497,502		$1,582,000		$84,498

		Patterson International Elementary		Alameda		$463,102								$463,102		$2,232,000		$1,768,898

		Arvada High School		Arvada		$14,765,828								$14,765,828		$15,536,000		$770,172

		Arvada K-8		Arvada		$2,397,906								$2,397,906		$2,169,000		-$228,906

		Fitzmoris Elementary		Arvada		$1,891,794								$1,891,794		$1,993,000		$101,206

		Foster Elementary		Arvada		$5,949,807								$5,949,807		$5,952,000		$2,193

		Hackberry Hill Elementary		Arvada		$1,075,477								$1,075,477		$1,128,000		$52,523

		Lawrence Elementary		Arvada		$2,831,578								$2,831,578		$2,976,000		$144,422

		North Arvada Middle		Arvada		$3,324,436								$3,324,436		$3,501,000		$176,564

		Peck Elementary		Arvada		$2,385,520								$2,385,520		$2,508,000		$122,480

		Secrest Elementary		Arvada		$1,485,500								$1,485,500		$1,566,000		$80,500

		Swanson Elementary		Arvada		$3,273,650								$3,273,650		$3,445,000		$171,350

		Thompson Elementary		Arvada		$2,074,473								$2,074,473		$2,185,000		$110,527

		Allendale Elementary		Arvada West		$1,259,382								$1,259,382		$1,357,000		$97,618

		Arvada West High School		Arvada West		$1,567,998								$1,567,998		$1,671,230		$103,232

		Campbell Elementary		Arvada West		$2,514,071								$2,514,071		$2,285,000		-$229,071

		Drake Middle School		Arvada West		$1,010,260								$1,010,260		$1,036,000		$25,740

		Fairmount Elementary		Arvada West		$2,111,708								$2,111,708		$2,226,000		$114,292

		Fremont Elementary		Arvada West		$1,214,621								$1,214,621		$1,289,000		$74,379

		Stott Elementary		Arvada West		$1,243,613								$1,243,613		$1,312,000		$68,387

		Vanderhoof Elementary		Arvada West		$1,995,235								$1,995,235		$2,113,000		$117,765

		Bear Creek		Bear Creek		$1,196,747								$1,196,747		$1,257,000		$60,253

		Bear Creek K-8		Bear Creek		$515,481								$515,481		$531,000		$15,519

		Carmody Middle School		Bear Creek		$2,123,880								$2,123,880		$2,230,000		$106,120

		Green Gables Elementary		Bear Creek		$2,463,767								$2,463,767		$2,589,000		$125,233

		Kendallvue Elementary		Bear Creek		$1,577,970								$1,577,970		$1,658,000		$80,030

		Kendrick Lakes Elementary		Bear Creek				$22,287,576.00						$22,287,576		$23,400,000		$1,112,424

		Peiffer Elementary		Bear Creek		$1,844,963								$1,844,963		$1,937,000		$92,037

		Red Rocks Elementary		Bear Creek		$2,071,031								$2,071,031		$2,175,000		$103,969

		Westgate Elementary		Bear Creek		$2,336,484								$2,336,484		$2,455,000		$118,516

		Bradford K-8 North		Chatfield		$452,758								$452,758		$475,000		$22,242

		Bradford K-8 South		Chatfield		$1,522,904								$1,522,904		$1,599,000		$76,096

		Chatfield High		Chatfield		$4,887,763								$4,887,763		$5,027,000		$139,237

		Coronado Elementary		Chatfield		$2,854,490								$2,854,490		$2,997,000		$142,510

		Deer Creek Middle		Chatfield		$1,402,297								$1,402,297		$1,472,000		$69,703

		Falcon Bluffs Middle		Chatfield		$1,484,505								$1,484,505		$1,559,000		$74,495

		Mortensen Elementary		Chatfield		$611,995								$611,995		$643,000		$31,005

		Shaffer Elementary		Chatfield		$924,001								$924,001		$970,000		$45,999

		Stony Creek Elementary		Chatfield		$1,352,382								$1,352,382		$1,420,000		$67,618

		Ute Meadows Elementary		Chatfield		$1,009,038								$1,009,038		$1,059,000		$49,962

		Columbine High School		Columbine		$14,129,966								$14,129,966		$14,836,000		$706,034

		Columbine Hills Elementary		Columbine		$1,730,679								$1,730,679		$1,812,000		$81,321

		Dutch Creek Elementary		Columbine		$1,723,226								$1,723,226		$1,809,000		$85,774

		Governor’s Ranch Elementary		Columbine		$921,597								$921,597		$968,000		$46,403

		Ken Caryl Middle		Columbine		$1,797,006								$1,797,006		$1,887,000		$89,994

		Leawood Elementary		Columbine		$955,138								$955,138		$1,003,000		$47,862

		Normandy Elementary		Columbine		$1,443,121								$1,443,121		$1,513,000		$69,879

		Conifer High		Conifer		$9,820,651								$9,820,651		$10,297,000		$476,349

		Elk Creek Elementary		Conifer		$950,302								$950,302		$998,000		$47,698

		Marshdale Elementary		Conifer				$19,986,323.00						$19,986,323		$21,000,000		$1,013,677

		West Jefferson Elementary		Conifer		$688,499								$688,499		$723,000		$34,501

		West Jefferson Middle		Conifer		$2,323,535								$2,323,535		$3,700,000		$1,376,465

		Blue Heron Elementary		Dakota Ridge		$569,931								$569,931		$599,000		$29,069

		Colorow Elementary		Dakota Ridge		$1,867,313								$1,867,313		$1,966,000		$98,687

		Dakota Ridge High School		Dakota Ridge		$5,000,847								$5,000,847		$5,283,000		$282,153

		Mount Carbon Elementary		Dakota Ridge		$832,680								$832,680		$874,000		$41,320

		Powderhorn Elementary		Dakota Ridge		$5,756,358								$5,756,358		$6,100,000		$343,642

		Summit Ridge Middle		Dakota Ridge		$2,464,889								$2,464,889		$2,667,000		$202,111

		Westridge Elementary		Dakota Ridge		$1,878,659								$1,878,659		$1,973,000		$94,341

		Bergen Meadow Elementary		Evergreen		$5,320,270								$5,320,270		$5,586,000		$265,730

		Bergen Valley Intermediate		Evergreen		$355,429								$355,429		$374,000		$18,571

		Evergreen High		Evergreen		$11,552,175								$11,552,175		$12,197,000		$644,825

		Evergreen Middle		Evergreen		$7,111,914								$7,111,914		$7,746,000		$634,086

		Parmalee Elementary		Evergreen		$3,566,148								$3,566,148		$3,744,000		$177,852

		Wilmot Elementary		Evergreen		$3,894,141								$3,894,141		$4,089,000		$194,859

		Bell Middle		Golden		$7,041,686								$7,041,686		$7,365,000		$323,314

		Golden High		Golden		$1,333,040								$1,333,040		$1,403,000		$69,960

		Kyffin Elementary		Golden		$4,656,340								$4,656,340		$4,886,000		$229,660

		Mitchell Elementary		Golden		$855,531								$855,531		$898,000		$42,469

		Ralston Elementary		Golden		$959,329								$959,329		$1,007,000		$47,671

		Shelton Elementary		Golden		$1,397,841								$1,397,841		$1,468,000		$70,159

		Welchester Elementary		Golden		$1,871,160								$1,871,160		$1,966,000		$94,840

		Devinny Elementary		Green Mountain		$1,208,704								$1,208,704		$1,266,000		$57,296

		Dunstan Middle		Green Mountain		$608,884								$608,884		$639,000		$30,116

		Foothills Elementary		Green Mountain		$1,313,600								$1,313,600		$1,367,000		$53,400

		Green Mountain Elementary		Green Mountain		$1,267,243								$1,267,243		$1,328,000		$60,757

		Green Mountain High		Green Mountain		$13,606,596								$13,606,596		$14,361,000		$754,404

		Hutchinson Elementary		Green Mountain		$2,269,596								$2,269,596		$2,283,000		$13,404

		Rooney Ranch Elementary		Green Mountain		$442,367								$442,367		$446,000		$3,633

		Edgewater Elementary		Jefferson		$5,188,317								$5,188,317		$5,456,000		$267,683

		Jefferson Jr/Sr		Jefferson		$13,456,190								$13,456,190		$14,129,000		$672,810

		Lumberg Elementary		Jefferson		$7,610,659								$7,610,659		$7,992,000		$381,341

		Moholm Elementary		Jefferson		$6,104,205								$6,104,205		$6,409,000		$304,795

		Belmar Elementary		Lakewood		$1,016,991								$1,016,991		$1,068,000		$51,009

		Creighton Middle		Lakewood		$1,212,764								$1,212,764		$1,273,000		$60,236

		Eiber Elementary		Lakewood		$2,258,107								$2,258,107		$2,371,000		$112,893

		Glennon Heights Elementary		Lakewood		$1,657,919								$1,657,919		$1,741,000		$83,081

		Lakewood High		Lakewood		$3,127,890								$3,127,890		$3,287,000		$159,110

		Slater Elementary		Lakewood		$1,248,488								$1,248,488		$1,311,000		$62,512

		South Lakewood Elementary		Lakewood		$1,339,635								$1,339,635		$1,407,000		$67,365

		Little Elementary		Pomona		$2,858,749								$2,858,749		$3,002,000		$143,251

		Moore Middle		Pomona		$2,163,362								$2,163,362		$2,727,000		$563,638

		Parr Elementary		Pomona		$1,119,772								$1,119,772		$1,176,000		$56,228

		Pomona High		Pomona		$12,798,591								$12,798,591		$12,389,000		-$409,591

		Warder Elementary		Pomona		$1,020,410								$1,020,410		$1,071,000		$50,590

		Weber Elementary		Pomona		$772,128								$772,128		$811,000		$38,872

		Coal Creek Canyon K-8		Ralston Valley		$1,064,126								$1,064,126		$1,117,000		$52,874

		Meiklejohn Elementary		Ralston Valley		$398,650								$398,650		$419,000		$20,350

		Oberon Middle		Ralston Valley		$8,055,552								$8,055,552		$7,933,000		-$122,552

		Ralston Valley High		Ralston Valley		$9,397,456								$9,397,456		$10,392,000		$994,544

		Sierra Elementary		Ralston Valley										$0		$707,000		$707,000

		Three Creeks K-8		Ralston Valley		$4,697,000								$4,697,000		$4,932,000		$235,000

		Van Arsdale Elementary		Ralston Valley		$3,773,128								$3,773,128		$3,962,000		$188,872

		West Woods Elementary		Ralston Valley		$2,214,671								$2,214,671		$2,325,000		$110,329

		Adams Elementary		Standley Lake		$1,352,437								$1,352,437		$1,420,000		$67,563

		Lukas Elementary		Standley Lake		$1,238,065								$1,238,065		$1,300,000		$61,935

		Mandalay Middle		Standley Lake		$1,780,216								$1,780,216		$1,869,000		$88,784

		Ryan Elementary		Standley Lake		$2,827,425								$2,827,425		$2,969,000		$141,575

		Semper Elementary		Standley Lake		$1,510,587								$1,510,587		$1,586,000		$75,413

		Sheridan Green Elementary		Standley Lake		$1,521,946								$1,521,946		$1,598,000		$76,054

		Standley Lake High		Standley Lake		$10,810,512								$10,810,512		$11,351,000		$540,488

		Wayne Carle Middle		Standley Lake		$5,188,425								$5,188,425		$5,448,000		$259,575

		Witt Elementary		Standley Lake		$1,890,155								$1,890,155		$1,985,000		$94,845

		Everitt Middle		Wheat Ridge		$3,725,125								$3,725,125		$3,911,000		$185,875

		Kullerstrand Elementary		Wheat Ridge		$1,784,963								$1,784,963		$1,874,000		$89,037

		Maple Grove Elementary		Wheat Ridge		$1,185,357								$1,185,357		$1,245,000		$59,643

		Peak Expeditionary at Pennington		Wheat Ridge		$1,624,271								$1,624,271		$1,705,000		$80,729

		Prospect Valley Elementary		Wheat Ridge				$22,179,045.00						$22,179,045		$20,400,000		-$1,779,045

		Stevens Elementary		Wheat Ridge		$2,042,079								$2,042,079		$2,144,000		$101,921

		Stober Elementary		Wheat Ridge		$3,431,037								$3,431,037		$3,602,000		$170,963

		Vivian Elementary		Wheat Ridge		$1,586,539								$1,586,539		$1,666,000		$79,461

		Wheat Ridge High		Wheat Ridge		$13,287,468								$13,287,468		$14,477,000		$1,189,532

		Wilmore Davis Elementary		Wheat Ridge		$1,501,758								$1,501,758		$1,577,000		$75,242

		Brady Exploration School		Option		$1,745,123								$1,745,123		$1,832,000		$86,877

		Connections Learning Center		Option		$252,445								$252,445		$265,000		$12,555

		Dennison Elementary		Option		$1,122,733								$1,122,733		$1,789,000		$666,267

		D’Evelyn Jr/Sr		Option		$912,508								$912,508		$1,483,000		$570,492

		Fletcher Miller Special School		Option		$2,097,643								$2,097,643		$2,203,000		$105,357

		Free Horizon Montessori		Option		$1,000,000								$1,000,000		$1,000,000		$0

		Jeffco Open School		Option		$9,307,490								$9,307,490		$9,773,000		$465,510

		Long View High School		Option		$361,970								$361,970		$380,000		$18,030

		Manning Option School		Option		$6,673,553								$6,673,553		$6,482,000		-$191,553

		McLain High School		Option		$735,640								$735,640		$772,000		$36,360

		Sobesky Academy		Option		$1,261,431								$1,261,431		$1,325,000		$63,569

		Warren Tech Central		Option		$3,170,881								$3,170,881		$3,329,000		$158,119

		Warren Tech North		Option		$416,953								$416,953		$438,000		$21,047

		Rose Stein												$0		$180,000		$180,000

		Warren Tech South		Option						$10,000,000.00				$10,000,000		$10,500,000		$500,000

		Elementary/K-8 Leyden Rock								$28,000,000.00				$28,000,000		$29,400,000		$1,400,000

		Elementary/K-8 West Lakewood								$28,000,000.00				$28,000,000		$29,400,000		$1,400,000

		Charters										$56,000,000.00		$56,000,000		$56,000,000		$0

		Contingency										$86,000,000.00		$86,000,000		$86,000,000		$0

																		$0

		Total				$416,409,976		$64,452,944.00		$66,000,000.00		$142,000,000.00		$688,862,920		$506,413,230		$28,850,310
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PROPOSED CAPITAL 3 JEFFCO

IMPROVEMENT PROGRAM

PUBLIC SCHOOLS

2018 Bond (Question 5B) $567 Million
Annual Capital Transfer (6 years) $138 Million
Available Funds $705 Million
Efficiency & Future Ready $250 Million
Parity $125 Million
Programmatic Needs $50 Million
Growth Areas $56 Million
Replacements $56 Million

Safety, Security & Technology $26 Million
Charters $56 Million
Contingency $86 Million

TOTAL $705 Million
2018 Bond Ballot Initiative Proposed School Improvements 1





NEW CONSTRUCTION

NEW SCHOOLS

Proposed Project

Estimated Cost

Yz JEFFCO

PUBLIC SCHOOLS

Elementary/K-8 School in

* Site determined for potential future construction.

Alameda International Jr./Sr. High

Alameda Articulation Area

Arvada High

Arvada Articulation Area

Foster Elementary

Arvada Articulation Area

Columbine High

Columbine Articulation Area

Leyden Rock

* Timing and construction are dependent on development and population growth.

* New elementary/K-8 school. $28,000,000
West Lakewood . ) )
* Timing and construction are dependent on development and population growth.
* Site determined for potential future construction.
Warren Tech South L e ) $10,000,000
* Additional career/technical education campus.
* Site determined for potential future construction.
Elementary/ K-8 School at * New elementary/K-8 school. $28,000,000

Conifer High

Conifer Articulation Area

Powderhorn Elementary

Dakota Ridge Articulation Area

REPLACEMENTS

Proposed Project

Estimated Cost

Evergreen Middle

Evergreen Articulation Area

Parmalee Elementary

Evergreen Articulation Area

Wilmot Elementary

Evergreen Articulation Area

Bell Middle

Golden Articulation Area

Green Mountain High

Green Mountain Articulation Area

Edgewater Elementary

Jefferson Articulation Area

Jefferson Jr./Sr. High

Jefferson Articulation Area

Lumberg Elementary

Jefferson Articulation Area

Molholm Elementary

Jefferson Articulation Area

Jeffco Open School

Option School

Marshdale Elementary * Build new facility to replace current building on the same property. $19,986,323
Kendrick Lakes Elementary * Build new facility to replace current building on the same property. $22,287,576
Prospect Valley Elementary * Build new facility to replace current building on the same property. $22,179,045

The Manning School

Option School

Pomona High

Pomona Articulation Area

2018 Bond Ballot Initiative Proposed School Improvements

Oberon Middle

Ralston Valley Articulation Area

Ralston Valley High

Ralston Valley Articulation Area

Three Creeks K-8 Ralston Valley Articulation Area
Standley Lake High Standley Lake Articulation Area
Wayne Carle Middle Standley Lake Articulation Area






ALAMEDA ARTICULATION AREA

Yz JEFFCO

PUBLIC SCHOOLS
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Alameda
International Jr./ [ N | $18,003,098 | 11/2018-8/2021
Sr. High
Deane Elementary e o o $1,041,370 9/2020-8/2021
Emory Elementary [ I ) $3,011,705 9/2020-8/2021
Lasley Elementary ® o o $1,497,502 9/2021-8/2022
Patterson
International [ I ) $2,119,131 9/2021-8/2022
Elementary
Rose Stein
International $463,102 9/2022-8/2023
Elementary

**FClis a measurement of the physical condition of the school’s interior, exterior & grounds.

. Good: less than 10% . Fair: 11% to 30%

[l Poor: greater than 30%.

2018 Bond Ballot Initiative Proposed School Improvements

*** Estimated cost of proposed improvements subject to change per final project scope.

**** Estimated project time line subject to change.






ARVADA ARTICULATION AREA

. JEFFCO

PUBLIC SCHOOLS

*Based on 2018 Capital Improvement Plan. Subject to project scope.
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Arvada High [ ] [ J ([ J [ ] [ J [ J [ ] ([ J [ J [ ] [} [ J [ ] [ J [ ) $14,765,828 5/2019-12/2021
Arvada K-8 [ ] (] [ J [ ] [ ] [ J [ ] [ J [ J [ ] $2,397,906 8/2019-8/2020
Fitzmorris
[ N ° (] (] o | o o e o o $1,891,794 8/2020-8/2021
Elementary
Foster Elementary e | O e & o o o o ® | O e o o e o o o $5,949,807 1/2019-8/2020
Hackberry Hill
v e | o ® e o e o o o () $1,075,477 8/2020-8/2021
Elementary
Lawren
awrence ° o | o ° o o o oo ° oo ® | $2831578 | 8/2021-8/2022
Elementary
North Arvada ° oo o0 ° o o oo o e $3,324,436 | 1/2019-8/2020
Middle
Peck Elementary [ ] ® o o [ ] [ [ ] e o o ® | o $2,385,520 8/2022-8/2023
Secrest o o o ° oo |0 o o ° o o $1,485,500 | 8/2022-8/2023
Elementary
Swanson
o | o o ° ([ ] o | o o e o o o $3,273,650 | 8/2022-8/2023
Elementary
Thomson o o ° o0 o 0 o 0|0 o o | 0| @ | 204473 |9/2021-8/2022
Elementary

**FClis a measurement of the physical condition of the school’s interior, exterior & grounds.

. Good: less than 10% Fair: 11% to 30% . Poor: greater than 30%. **** Estimated project time line subject to change.

2018 Bond Ballot Initiative Proposed School Improvements

*** Estimated cost of proposed improvements subject to change per final project scope.






)
ARVADA WEST ARTICULATION AREA ~2JEFFCO

PUBLIC SCHOOLS

*Based on 2018 Capital Improvement Plan. Subject to project scope.
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Allendale PY Py ° $1,259,382 | 9/2020-8/2022
Elementary
Arvada West High $1,567,998 9/2021-8/2022
Campbell o | o e o | o $2,514,071 | 8/2022-8/2023
Elementary
Drake Middle ® ) $1,010,260 | 8/2023-8/2024
School
Fairmount o | @ ° N ) $2,11,708 | 8/2022-8/2023
Elementary
Fremont [ ] [ ] [ J [ ] [} [ $1,214,621 1/2019-8/2020
Elementary
Stott Elementary (] [ I ) [ I ) $1,243,613 8/2020-8/2021
Vanderhoof o | o | o $1,995,235 8/2019-8/2020
Elementary
**FClis a measurement of the physical condition of the school’s interior, exterior & grounds. *** Estimated cost of proposed improvements subject to change per final project scope.
[l Good: less than 10% [ Fair: 11% to 30%  [JJj] Poor: greater than 30%. **** Estimated project time line subject to change.

2018 Bond Ballot Initiative Proposed School Improvements
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BEAR CREEK ARTICULATION AREA ~2JEFFCO

PUBLIC SCHOOLS

*Based on 2018 Capital Improvement Plan. Subject to project scope.
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Bear Creek High ® | o [ I o o ([ $1,196,747 8/2020-8/2021
Bear Creek K-8 [ N (] e | o (] [ $515,481 8/2023-8/2024
Carmody Middle e | o o (] e | o o [ ] [ [ I [ ] $2,123,880 8/2019-8/2020
Green Gables
[ ] e | & o o o o e | o o e | & o o o o o o o o $2,463,767 1/2020-8/2022
Elementary
Kendallvue
e | o o o [ ] e | o [ ] [ ] e | o o o o $1,577,970 8/2022-8/2023
Elementary
Kendrick Lakes
[ $22,287,576 1/2019-8/2021
Elementary
Peiffer Elementary e o o (] o o e o o ( (] $1,844,963 | 8/2022-8/2023
Red Rocks
® | O [ N | o | o e o o o o o | o o $2,071,031 8/2023-8/2024
Elementary
Westgate
[ J [ ] [ J ([ J [ J ([ J [ ] ([ J [ J ([ J [ ] [ J [ ] [ J $2,336,484 8/2023-8/2024
Elementary
**FClis a measurement of the physical condition of the school’s interior, exterior & grounds. *** Estimated cost of proposed improvements subject to change per final project scope.
[l Good: less than 10% Fair:11% to 30% [ Poor: greater than 30%. ****% Estimated project time line subject to change.

2018 Bond Ballot Initiative Proposed School Improvements
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CHATFIELD ARTICULATION AREA' ~2JEFFCO

PUBLIC SCHOOLS

*Based on 2018 Capital Improvement Plan. Subject to project scope.
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Bradford K-8
North [ ([ ([ ([ ([ [ J ([ ([ J $452,758 8/2019-8/2020
Bradford K-8
South o o [ e o ° [ [ $1,522,904 | 8/2019-8/2020
Chatfield High [ ] [ J [ J ([ J ([ J [ ] ([ J [ ] ([ J [ J ([ J [ J ([ J $4,887,763 8/2020-8/2022
Coronado
Elementary [} [ J ([ J ([ J ([ J [} [ J [} [ J ([ J [} [ J ([ J [} $2,854,490 9/2021-8/2022
Deer Creek
Middle [ () () [ ([ [} ([ [} [ ([ J [ ] $1,402,297 9/2021-8/2022
Falcon Bluff:
Midale o o ° o oo ° ° ° $1,484,505 | 8/2022-8/2023
Mortensen
Elzr:lzn::ry K ° ° o o $611,995 | 8/2022-8/2023
Shaffer
Elementary e o o [ o o [} e o [ ) $924,001 8/2022-8/2023
Stony Creek
EIemyentary e o o [ o o e o o e o o $1,352,382 | 8/2022-8/2023
gtm"ii‘j::;""s oo o ° o oo ° oo 0|0 $1,000038 | 8/2022-8/2023
**FClis a measurement of the physical condition of the school’s interior, exterior & grounds. *** Estimated cost of proposed improvements subject to change per final project scope.
[l Good: less than 10% Fair:11% to 30% [ Poor: greater than 30%. ****% Estimated project time line subject to change.

2018 Bond Ballot Initiative Proposed School Improvements
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COLUMBINE ARTICULATION AREA’ ~2JEFFCO

PUBLIC SCHOOLS

*Based on 2018 Capital Improvement Plan. Subject to project scope.
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Columbine High e o e o o $14,129,966 | 1/2019-8/2021
Columbine Hills ) ° e o | o $1,730,679 | 8/2021-8/2022
Elementary
Dutch Creek ° e o o o $1,723,226 | 8/2021-8/2022
Elementary
Governor'’s Ranch o ) e | o $921,597 8/2021-8/2022
Elementary
Ken Caryl Middle [ J [} [ ] [ J [ ] $1,797,006 8/2023-8/2024
Leawood
[} [ e o o $955,138 8/2023-8/2024
Elementary
Normandy
[ ] [ ) [ ] [ ] [ ] [ ) [ ) $1,443,121 8/2023-8/2024
Elementary

**FClis a measurement of the physical condition of the school’s interior, exterior & grounds.

[l Good: less than 10% [ Fair: 11% to 30%  [JJj] Poor: greater than 30%.

2018 Bond Ballot Initiative Proposed School Improvements

*** Estimated cost of proposed improvements subject to change per final project scope.

**** Estimated project time line subject to change.
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CONIFER ARTICULATION AREA ~2JEFFCO

PUBLIC SCHOOLS
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Conifer High ® $9,820,651 5/2020-12/2022
Elk Creek P $950,302 8/2023-8/2024
Elementary
Marshdale $19,986,323 8/2020-8/2022
Elementary
West Jefferson ) $688,499 8/2023-8/2024
Elementary
W'est Jefferson o | o $2,323,535 8/2020-8/2021
Middle
**FClis a measurement of the physical condition of the school’s interior, exterior & grounds. *** Estimated cost of proposed improvements subject to change per final project scope.
[l Good: less than 10% [ Fair: 11% to 30%  [JJj] Poor: greater than 30%. **** Estimated project time line subject to change.

2018 Bond Ballot Initiative Proposed School Improvements






)
DAKOTA RIDGE ARTICULATION AREA ~2JEFFCO

PUBLIC SCHOOLS

*Based on 2018 Capital Improvement Plan. Subject to project scope.
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Blue Heron Y ) ) $569,931 8/2023-8/2024
Elementary
Colorow e o o o o o $1,867,313 | 8/2023-8/2024
Elementary
a?gkr?ta Ridge [} [} ([ J [ J [} $5,000,847 8/2020-8/2022
Mount Carbon o o ° ° $832,680  |8/2023-8/2024
Elementary
Powderhorn ° o o |0 | o $5,756,358 | 8/2020-8/2022
Elementary
Su.mmlt Ridge Y ) ) ® $2,464,889 8/2023-8/2024
Middle
Westridge e o o o ) $1,878,659 | 8/2019-8/2020
Elementary
**FClis a measurement of the physical condition of the school’s interior, exterior & grounds. *** Estimated cost of proposed improvements subject to change per final project scope.
[l Good: less than 10% [ Fair: 11% to 30%  [JJj] Poor: greater than 30%. **** Estimated project time line subject to change.

2018 Bond Ballot Initiative Proposed School Improvements
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PUBLIC SCHOOLS
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Bergen Meadow L I $5,320,270 | 9/2021-8/2023
Elementary
Bergen Vglley Y $355,429 9/2021-8/2022
Intermediate
Evergreen High e o o $11,552,175 | 5/2020-12/2022
Evergreen Middle e o o $§7111,914 8/2020-8/2022
Parmalee e o o $3,566,148 | 1/2019-8/2020
Elementary
Wilmot Y $3,894,141 1/2019-8/2020
Elementary

**FClis a measurement of the physical condition of the school’s interior, exterior & grounds.

. Good: less than 10% . Fair: 11% to 30%

[l Poor: greater than 30%.

2018 Bond Ballot Initiative Proposed School Improvements

*** Estimated cost of proposed improvements subject to change per final project scope.

**** Estimated project time line subject to change.
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GOLDEN ARTICULATION AREA’ ~2JEFFCO

PUBLIC SCHOOLS

*Based on 2018 Capital Improvement Plan. Subject to project scope.
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Bell Middle [ ] [ J [ [ J [ ] $7,041,686 5/2019-8/2021
Golden High [ ) $1,333,040 8/2023-8/2024
Kyffin Elementary e o o o ® | o $4,656,340 9/2021-8/2023
Mitchell e o o | o ° $855,531 8/2023-8/2024
Elementary
Ralston ° e o o oo $959,329 1/2019-8/2020
Elementary
Shelton Py Y ® $1,397,841 8/2022-8/2023
Elementary
Welchester o o | o | 0@ e | 0 $1,871,160 | 1/2019-8/2020
Elementary

**FClis a measurement of the physical condition of the school’s interior, exterior & grounds.

[l Good: less than 10% [ Fair: 11% to 30%  [JJj] Poor: greater than 30%.

2018 Bond Ballot Initiative Proposed School Improvements

*** Estimated cost of proposed improvements subject to change per final project scope.

**** Estimated project time line subject to change.
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GREEN MOUNTAIN ARTICULATION AREA" [\%%4 |33 2 &e

*Based on 2018 Capital Improvement Plan. Subject to project scope.

PUBLIC SCHOOLS
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Devinny e o o o o o o [ $1,208,704 | 9/2021-8/2022
Elementary
Dunstan Middle ° $608,884 8/2023-8/2024
Foothills ° e o0 $1,313,600 | 1/2019 -8/2020
Elementary
Green Mountain ° e o o o o o $1,267,243 | 9/2021-8/2022
Elementary
Sifgeﬁn Mountain ° ) e | o | o $13,606,922 | 11/2018-1/2022
Hutchinson o o 0o |0 |0 |0 $2,269,596 | 8/2020-1/2022
Elementary
Rooney Ranch ) ® $442,367 8/2023-8/2024
Elementary

**FClis a measurement of the physical condition of the school’s interior, exterior & grounds.

[l Good: less than 10% [ Fair: 11% to 30%  [JJj] Poor: greater than 30%.

2018 Bond Ballot Initiative Proposed School Improvements

*** Estimated cost of proposed improvements subject to change per final project scope.

**** Estimated project time line subject to change.
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JEFFERSON ARTICULATION AREA’ ~2JEFFCO

PUBLIC SCHOOLS

*Based on 2018 Capital Improvement Plan. Subject to project scope.
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Edgewater
Elementary [ N | e | o o e | o [ 2N} [ [ 2N [ ] $5,188,317 8/2022-8/2024
efferson Jr./Sr.

JHigh J e o o e o e o o o o ® o | o o $13,456,190 | 1/2020-8/2022

Lumb &
umber

I g < oo e o o e o o ®o o °o o o |0 ® | $7610659 | 8/2019-8/2021
ementary i
Molholm 8

Elementary = [ 2 e | o o e | o o o e | o o e o o o $6,104,205 8/2019-8/2021
<

**FClis a measurement of the physical condition of the school’s interior, exterior & grounds. *** Estimated cost of proposed improvements subject to change per final project scope.

[l Good: less than 10% Fair:11% to 30% [ Poor: greater than 30%. ****% Estimated project time line subject to change.

2018 Bond Ballot Initiative Proposed School Improvements
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LAKEWOOD ARTICULATION AREA’ ~2JEFFCO

PUBLIC SCHOOLS

*Based on 2018 Capital Improvement Plan. Subject to project scope.
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Belmar e o |0 o ) $1016,991 | 1/2019-8/2020
Elementary
Creighton Middle [ [ ] o $1,212,764 8/2023-8/2024
Eiber Elementary e o o e o o o $2,258,107 1/2019-8/2020
Glennon Heights e o | o e | o | o $1,657,919 | 8/2023-8/2024
Elementary
Lakewood High [ ] [ ] [ $3,127,890 8/2022-8/2024
Slater Elementary [ ] (] e | o o $1,248,488 | 8/2022-8/2023
South Lakewood ° ) ° ° $1,339,635 | 8/2022-8/2023
Elementary

**FClis a measurement of the physical condition of the school’s interior, exterior & grounds.

[l Good: less than 10% [ Fair: 11% to 30%  [JJj] Poor: greater than 30%.

2018 Bond Ballot Initiative Proposed School Improvements

*** Estimated cost of proposed improvements subject to change per

**** Estimated project time line subject to change.

final project scope.






POMONA ARTICULATION AREA

Yz JEFFCO

PUBLIC SCHOOLS
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Little Elementary e o o $2,858,749 | 8/2023-8/2024
Moore Middle [ ] $2,163,362 8/2023-8/2024
Parr Elementary e | o o o $1,119,772 8/2023-8/2024
Pomona High e o o $12,798,591 11/2020-8/2022
\é\ll::eer:tary [ [ [} $1,020,410 8/2022-8/2023
\é\llee:]ee:’\tary [ [ ] [ ] $772,128 8/2022-8/2023

**FClis a measurement of the physical condition of the school’s interior, exterior & grounds.

. Good: less than 10% . Fair: 11% to 30%

[l Poor: greater than 30%.

2018 Bond Ballot Initiative Proposed School Improvements

*** Estimated cost of proposed improvements subject to change per final project scope.

**** Estimated project time line subject to change.
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RALSTON VALLEY ARTICULATION AREA" [\44 |3 oo

*Based on 2018 Capital Improvement Plan. Subject to project scope.

PUBLIC SCHOOLS
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g::;g;e;‘; [ ] [ ] [ ] $1,064,126 8/2022-8/2021
Meiklejohn ) $398,650 8/2022-8/2023
Elementary
Oberon Middle [ ] [ J [ ] $8,055,552 8/2021-8/2023
Ra.ﬂston Valley ) $9,397,456 11/2020-8/2022
High
Sierra Elementary N/A N/A
Three Creek K-8 $4,697,000 1/2020-8/2021
Van Arsdale o o | o ° $3,773,128 | 8/2023-8/2024
Elementary
West Woods o o | o ° $2,214,671 8/2023-8/2024
Elementary

**FClis a measurement of the physical condition of the school’s interior, exterior & grounds.

[l Good: less than 10% [ Fair: 11% to 30%  [JJj] Poor: greater than 30%.

2018 Bond Ballot Initiative Proposed School Improvements

*** Estimated cost of proposed improvements subject to change per

**** Estimated project time line subject to change.

final project scope.
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STANDLEY LAKE ARTICULATION AREA’ ~2JEFFCO

*Based on 2018 Capital Improvement Plan. Subject to project scope.

PUBLIC SCHOOLS
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Adams ° ) $1,352,437 | 8/2019-8/2020
Elementary
Lukas Elementary [ I ) [ I ) $1,238,065 8/2019-8/2020
Mandalay Middle [ (] e o o $1,780,216 8/2021-8/2022
Ryan Elementary e o o o (] $2,827,425 8/2019-8/2020
Semper ° °® $1,510,587 | 8/2019-8/2020
Elementary
Sheridan Green ) ° $1,521,946 | 8/2021-8/2022
Elementary
ati:;ldley Lake e o o o o o $10,810,512 | 11/2022-8/2024
W.ayne Carle [} $5,188,425 8/2019-8/2020
Middle
Witt Elementary ®e o o o o (] $1,890,155 8/2021-8/2022

**FClis a measurement of the physical condition of the school’s interior, exterior & grounds.

[l Good: less than 10% [ Fair: 11% to 30%  [JJj] Poor: greater than 30%.

2018 Bond Ballot Initiative Proposed School Improvements

*** Estimated cost of proposed improvements subject to change per

**** Estimated project time line subject to change.

final project scope.
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WHEAT RIDGE ARTICULATION AREA’ ~2JEFFCO

PUBLIC SCHOOLS

*Based on 2018 Capital Improvement Plan. Subject to project scope.
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Everitt Middle [} [ [ ) [ ([ [} [} [ [ ] [ J $3,725,125 8/2023-8/2024
Kullerstrand

Elementary [ [} [ [ [ ([ [} [} [ [} [ [ ] [ J $1,784,963 8/2023-8/2024
Maple Grove

Eleg]entary o oo oo ° o o ° $1185,357 | 8/2023-8/2024
Peak

gzﬁzg;t{:naw oo ° o o o ° o o ® | $1624271 |8/2020-8/2021
Pennington

Pr Vall

EI:;Zict;r; e ° $22179,045 | 8/2022-8/2024
:f::en:tary o o ° o o ° ® | 52042079 |8/2021-8/2022
Stober

Elementary e | & o o o o e | o o e o o o o e o o o $3,431,037 8/2019-8/2020
Vivian Elementary e | o o [ ] o o [ ] [ 2N $1,586,539 8/2019-8/2020
n’i;iat Ridge o o o o 'K o o o o |0 |0 o | @| $13287468 |1/2022-8/2024
Wilmore-Davis

Elementary [ ] ® o o [ ] o | o e & o | o o o o o $1,501,758 8/2021-8/2022
**FClis a measurement of the physical condition of the school’s interior, exterior & grounds. *** Estimated cost of proposed improvements subject to change per final project scope.

[l Good: less than 10% Fair:11% to 30% [ Poor: greater than 30%. ****% Estimated project time line subject to change.

2018 Bond Ballot Initiative Proposed School Improvements






OPTION SCHOOLS

*Based on 2018 Capital Improvement Plan. Subject to project scope.

Yz JEFFCO

PUBLIC SCHOOLS

Estimated cost

Estimated project

Brady Exploration
School

Connections Learning
Center

Dennison Elementary

D’Evelyn Jr./Sr. High
School

Fletcher Miller Special
School

Free Horizon Montessori

Jeffco Open School

Improvements ﬁ;g;g\?g;i‘its*** time line****
Add an elevator to the building. Update old heating & cooling equipment, plumbing fixtures & piping.
Update security cameras & classroom security door hardware. Replace:
Secure building vestibules, entries & office location. - Old sink cabinets, overhead shelving & bookcases;
Update existing technology for student learning. - Old student furniture, cafeteria tables & library furniture; $1,745123 8/2020-8/2021
Update interior paint, wall-coverings. - Interior lighting with energy-efficient LEDs;
Repair & update exterior finish. - Old playground equipment; &
Update old electrical wiring, panels & increase capacity. - Old carpet & floor tile.
Update old heating & cooling equipment. $252,445 8/0222-8/2023
Replace worn roofing. Secure building vestibules, entries & office location.
Replace old carpet & floor tile. Replace interior lighting with energy-efficient LEDs.
Replace old ceilings. Update old electrical wiring, panels & increase capacity.
Replace old student furniture, cafeteria tables & library furniture. Update old heating & cooling equipment, plumbing fixtures & piping. $1122.733 8/2020-8/2021
Update existing technology for student learning. Replace old playground equipment.
Update security cameras & classroom security door hardware.
Update security cameras & classroom security door hardware. Update old heating & cooling equipment, plumbing fixtures & piping.
Secure building vestibules, entries & office location. Replace:
Update existing technology for student learning. - Old student furniture, cafeteria tables & library furniture; $912,508 8/2020-8/2021
Improvement to landscaping & athletic fields. - Interior lighting with energy-efficient LEDs; &
Update old electrical wiring, panels & increase capacity. - Old carpet & floor tile.
Remove modular buildings. Replace:
Update security cameras & classroom security door hardware. - Old playground equipment;
Secure building vestibules, entries & office location. - Old sink cabinets, overhead shelving & bookcases;
New, more secure exterior doors, including front entrance. - Old student furniture, cafeteria tables & library furniture; $2,097,643 8/2020-8/2021
Update old heating & cooling equipment, plumbing fixtures & piping. - Movable partitions with new, sound-proof models;
Update lighting, hallways & flooring to accommodate students’ unique sensory - Old carpet &floor tile; &
needs. - Old ceilings.
Update security cameras. Replace:
Secure building vestibules, entries & office location. - Old playground equipment;
Update existing technology for student learning. - Old sink cabinets, overhead shelving & bookcases;
Repair & update exterior finish, drainage & concrete. - Old student furniture, cafeteria tables & library furniture; $1,000,000 8/2023-8/2024
Update interior paint, wall-coverings. - Interior lighting with energy-efficient LEDs;
Update old electrical wiring, panels & increase capacity. - Old carpet, floor tile & gym floors; &
Update old heating & cooling equipment, plumbing fixtures & piping. - Old ceilings.
Expand facility with an addition. Improvement to landscaping & athletic fields.
Remodel of building interior. Update existing technology for student learning.
New, more secure & energy-efficient windows. Update old electrical wiring, panels & increase capacity.
New, more secure exterior doors. Update old heating & cooling equipment, plumbing fixtures & piping. $9,307,490 8/2022-8/2024
Update security cameras & classroom security door hardware. Replace interior lighting with energy-efficient LEDs.
Secure building vestibules, entries & office location Replace worn roofing.

**FClis a measurement of the physical condition of the school’s interior, exterior & grounds.

[l Good: less than 10% [ Fair: 1% to 30%  [JJj] Poor: greater than 30%.

2018 Bond Ballot Initiative Proposed School Improvements

*** Estimated cost of proposed improvements subject to change per final project scope.

**** Estimated project time line subject to change.






\J)
OPTION SCHOOLS' 2 JEFFCO

PUBLIC SCHOOLS

*Based on 2018 Capital Improvement Plan. Subject to project scope.

Estimated cost Estimated project

Improvements %g;g\?gr?\eeits*** time line****
Update security cameras & classroom security door hardware.
Secure building vestibules, entries & office location.
Long View High School Update existing technology for student learning. $361,970 8/2023-8/2024
Update old electrical wiring, panels & increase capacity.
Replace interior lighting with energy-efficient LEDs.
Expand facility with an addition. Update old heating & cooling equipment, plumbing fixtures & piping.
Remodel of building interior. Parking lot improvements, sidewalk replacements.
Remove modular buildings. Improvement to landscaping & athletic fields.
Update security cameras & classroom security door hardware. Replace:
Manning Option School Secure building vestibules, entries & office location. - Old sink cabinets, overhead shelving & bookcases; $6,673,553 8/2019-8/2021
Update existing technology for student learning. - Old student furniture, cafeteria tables & library furniture;
New paint to protect exterior. - Interior lighting with energy-efficient LEDs; &
Update old electrical wiring, panels & increase capacity. - Old carpet &floor tile.
Update security cameras & classroom security door hardware.
Secure building vestibules, entries & office location.
New, more secure & energy-efficient windows.
Mclain High School Update existing technology for student learning. $735,640 8/2023-8/2024
Update old electrical wiring, panels & increase capacity.
Replace interior lighting with energy-efficient LEDs.
Replace worn roofing.
Update security cameras & classroom security door hardware. Replace:
Secure building vestibules, entries & office location. - Old student furniture, cafeteria tables & library furniture;
Sobesky Academy Update existing technology for student learning. - Interior lighting with energy-efficient LEDs; & $1,261,431 8/2023-8/2024
Update old electrical wiring, panels & increase capacity. - Old carpet &floor tile.
Update security cameras & classroom security door hardware. Update old heating & cooling equipment, plumbing fixtures & piping.
Secure building vestibules, entries & office location. Replace:
New, more secure exterior doors. - Old sink cabinets, shelving & bookcases;
Warren Tech Central Update existing technology for student learning. - Old student furniture & library furniture; $3,170,881 8/2021-8/2022
New paint to protect exterior. - Interior lighting with energy-efficient LEDs; &
Update interior paint, wall-coverings. - Old ceilings.
Update old electrical wiring, panels & increase capacity.
Update security cameras & classroom security door hardware.
Secure building vestibules, entries & office location.
Warren Tech North Update existing te'chnov\olgy for studenff learning. . $416,953 8/2021-8/2022
Update old electrical wiring, panels & increase capacity.
Update old heating & cooling equipment, plumbing fixtures & piping.
Replace interior lighting with energy-efficient LEDs.

**FClis a measurement of the physical condition of the school’s interior, exterior & grounds.

[l Good: less than 10% [ Fair: 1% to 30%  [JJj] Poor: greater than 30%.

2018 Bond Ballot Initiative Proposed School Improvements

*** Estimated cost of proposed improvements subject to change per final project scope.

**** Estimated project time line subject to change.
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District-authorized charter schools in operation at the time of the election, (excluding those that are on probation or have been in operation
for less than five years per Colorado Revised Statute 22-30.5-404 (4)(a)(lll)(A)) will be included within the bond. Based on a recommendation
from the Jeffco Charter School Consortium, the district will distribute an equal portion of funds to each charter school out of the $56M
designated for charters in the bond.
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*Subject to project scope.

History of Work

* Addition of new athletic field with two new entrances.
Addenbrooke Classical Academy *  New roof with new heating & air conditioning units & solar panels.
¢ Construction of a fence around the new field.

Facility acquired & 60,000 of 68,000 sq. ft. renovated in 2015. In 2017, gymnasium & music building was
built & 8,000 of existing space was renovated to accommodate additional classrooms.

¢ Renovate classrooms.

* Addition to the property & learning spaces

Collegiate Academy * Additional property acquisition

¢ Building improvements including roof, heating & air conditioning, fire safety & energy efficiency.
¢ Retire a portion of current building bonds.

Facility acquired in 1999. Remodel of original structure & two-story high school addition completed in
2002. Athletic field completed in 2008. Cafeteria addition completed in 2009. Replacement of boiler & 4
air handlers in 2014.

* Repair & replace facility structural & mechanical systems at end of useful life/failing.

. * Provide new additions & remodeling to existing structure to alleviate classroom overcrowding,

Compass Montessori Golden o : :
enhance campus safety & provide improved space for educational programming.

* Modify & expand facility space to address overcrowding with focus on high school & middle school.

Construction of first building in 2002, second building in 2006. Updates to exterior windows, doors &
original heating & air conditioning system in 2015.

¢ Repair & replace facility structural & mechanical systems at end of useful life/failing.
Compass Montessori Wheat Ridge  Provide new additions & remodeling to existing structure to alleviate classroom overcrowding.
¢ Replace roof, new windows & upgrade heating & air conditioning system.

Completion of improvements/upgrades to convert for school use in 2002. Purchase & addition of
one temporary building in 2009. Updates to 30% of exterior doors, insulation upgrades & roof gutter
replacements in 2015.

¢ Upgrade flooring, building security cameras & partial security fencing.
¢ Upgrade classroom media & arts.

Doral Academy *  Playground improvements for arts integration.

¢ Upgrade kitchen & obtain “prep kitchen” licensure.

¢ Upgrades to multi-purpose gym audio & visual & bleacher seating.

Doral Academy has occupied the Zerger Elementary building for one year, the 2017-18 school year. Clean-
up & preparation of the previously closed Zerger Elementary building took place summer of 2017. Doral
Academy has a lease for the 2018-19 school year.

¢ Relocate parking lot to allow for 16,500 building addition, including 11 classrooms & multi-purpose &
common areas.
¢ Add exterior lighting & cameras.
¢ Install building-wide cell signal amplifier & PA system to non-covered areas.
E * Replace counter tops & cabinets in art room & teachers’ lounge.
xcel Academy ¢ Upgrade security system panel, convert to key-less entry/access on exterior doors.
* Install bell system for middle school.
¢ Replace flooring in cafeteria, art room, science lab & front entry.
¢ Resurface & upgrade playground.
¢ Replace existing roof.

Repainted interior hallways & classroom areas every summer from 2006 to 2017. Repainted exterior of
facility in 2012. Upgraded the front entry security system in 2013. Upgraded PA system & installed building-
wide wireless system in 2014. Upgraded auditorium/gym sound system & phone system in 2016. Installed
new playground equipment in four phases from 2013 to 2016. Upgraded IT infrastructure in 2017. Replaced
countertops, sinks & faucets in student bathrooms in 2018. Installed electronic marquee in 2018.

¢ Add operable partitions in classrooms 205, 208 & 211.
Great Work Montessori * Convert classroom 202 into a science classroom.
¢ Administration & classroom technology refresh.

New building constructed in 2018.

¢ Playground renovations including Outdoor Learning Pavilion and other shade structures

¢ Redesigned play spaces including moving and adding play structures

Jefferson Academy Elementary d .p. ‘y P 9 .g. ) gPey .
¢ ADA accessibility, ground storm water mitigation and emergency vehicle access

¢ Repairand/or replacement of needed facility infrastructure

Two-story building constructed in 2000 & addition in 2007. Added nine heating & air conditioning units in
2010. Playground improvements in 2013. Replaced windows, doors, heating & air conditioning in 2015.
Library/tech lab, kindergarten & offices in 2016.

* Addition of four classrooms (visual arts, instrumental music & A/V studio stagecraft)
Jefferson Academy Secondary ¢ ~300 seat auditorium/performance center, MakerSpace, Display Gallery/Foyer
¢ Weight room addition, gym expansion and/or auxiliary gym, expanded parking lot

Converted kitchen to full prep in July 2014. Installed turf field & lights in August 2014. Added gravel
overflow student parking lot in October 2014. Constructed exterior restrooms/concession st& building in
August 2016.

2018 Bond Ballot Initiative Proposed School Improvements
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District-authorized charter schools in operation at the time of the election, (excluding those that are on probation or have been in operation
for less than five years per Colorado Revised Statute 22-30.5-404 (4)(a)(lll)(A)) will be included within the bond. Based on a recommendation
from the Jeffco Charter School Consortium, the district will distribute an equal portion of funds to each charter school out of the $56M

designated for charters in the bond.
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*Subject to project scope.

History of Work

Lincoln Academy

Upgrade campus security to improve lighting, cameras, fencing & traffic barriers.

Update old electrical wiring, panels & increase capacity.

Update old heating & cooling equipment, plumbing fixtures & piping.

Asphalt and sidewalk improvements with additional parking spaces west of the south lot.
Upgrade fire alarm.

Building B constructed in 1982 with additions constructed in 1984 & 1986. First phase of Building A
constructed in 1985. Additions of student center & cafeteria in 2008-2009. Property purchased in
2013 & completed light renovation & improvements. Purchased previously owned modular in 2016 to
accommodate student growth.

Montessori Peaks Academy

Reduce current bond debt.

Phase lll construction on existing land: 13,000 sg. ft. addition to existing building.

Miscellaneous repairs & improvements to existing structures & grounds, including playground
expansion/addition, replace heating & air conditioning system, replace carpets, replace phone
system, new windows, replace marquee, add solar tube lighting, add solar panels, repair/new asphalt
in parking lot.

First phase of main building constructed in 2002. Phase two construction was completed in 2008, adding
a full gym, food server , music room, art room & two additional classrooms.

Mountain Phoenix Community School

Complete third phase of middle school project, theatre/multi-use building.

Add cafeteria & update kitchen.

Replace play structure, resurface & install proper drainage on playing field.

Security upgrades, replace/repair heating & air conditioning system & replace old windows.
Replace ECE play structure.

Some original structures date back to the 1900s. Primary building built in 2003. Temporary buildings
(cottages) builtin 2011. Middle school building completed in 2015. Security improvements made between
2015 & 2016.

The New America School

Immediate purchase of current school building at a cost of approximately $2,840,000.
Immediate purchase of attached outdoor parking space at a cost of approximately $660,000

In 2011, the strip mall portion of the building was renovated & incorporated into the school to create seven
general classrooms, two science labs, two computer labs, an office area, a common area & a multipurpose
room.

Rocky Mountain Academy of Evergreen

Improve Campus Security/Safety: Upgrade/install security systems; Upgrade phone system; Upgrade
emergency lighting; Upgrade entryways; Make parking lot improvement

Exterior Updates/Repairs: Replace playground; Replace/improve grading; Repair/replace roofing
Interior Upgrades/Repairs: Upgrade bathrooms; Replace furniture; Update lighting; Replace
carpeting; Painting

Reduce/Restructure debt service pursuant to Board of Directors Strategic Plan

Granted four-acre parcel of land, owned by Jeffco Public Schools, in 2007. Obtained additional two acres
& constructed the current manufactured buildings, which were originally to be temporary. Artificial turf field
constructed in 2014.

Rocky Mountain Deaf School

Security upgrades including system & cameras.
Key-less entries/card swipe.

Vent for science safety requirement.

Appropriate shade/cover structure for the playground.
Outdoor learning space/amphitheater.

Bus shelter.

New building constructed in 2014 funded by Colorado’s BEST grant.

Two Roads Charter School

Major renovations to Building A.

New windows, updated electrical & other improvements to oldest buildings.

Construct additional building to include a functioning kitchen, cafeteria & library.

Update technology, safety & security measures, phone system, furniture & repave parking lot.

Built additional classrooms, replaced original boiler in Building B & painted the interior of the school.

Woodrow Wilson Academy

Create a capital master plan to address building & landscaping needs.
Improve existing parking lot including re-grading, paving & striping.
Reduce or eliminate existing bond debt.

Original structure renovated in 1999 & updated with addition in 2006 connecting two separate structures
with a new shared-space wing for gym, office & media center/technology lab. Another addition was
completed in 2017 to provide six additional classrooms, a dining commons, learning stairs & collaboration
space.
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The stated project costs in a Revised Flipbook are:

Flipbook Project Cost increases $28,850,312)$575,713,230. Both are attached.

North Transportation Center

Purchase $7,000,000

Use of Contingency for Athletic Fields $18,000,000]Estimated

Contingency usage contained in

Board docs at 03/05/2020 meeting $10,730,602

Contingency usage contained in

Board docs at 04/02/2020 meeting $2,874,624

Contingency usage contained in

Board docs at 05/07/2020 meeting $10,230,063
Estimated. It appears that only $21M was transferred to
the Capital Improvement Program from Capital Reserve
in 2019-2020 instead of the stated yearly requirement of

Capital Transfer Shortages — $23M. This leaves a revenue shortfall. Shortfall assumed

2019/2020 $2,000,000]to be funded from contingency.

Total usage of $86M contingency

to date $79,685,601

Estimated remaining contingency

funds $6,314,399

CAUTION:This email originated outside of the organization. Do not click links or open

attachments unless you recognize the sender and know the content is safe.
From: robert.greenawalt@gmail.com
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